

## TABLE OF CONTENTS

<i>Dedication</i> .....	iii
<i>Acknowledgments</i> .....	v
<i>Foreword</i> .....	vii
<b>CHAPTER 1 — INTRODUCTION</b> .....	<b>1</b>
1. Overview .....	1
2. The Importance of the Construction Contract .....	1
<b>CHAPTER 2 — STARTING WITH THE RIGHT DOCUMENT</b> .....	<b>3</b>
1. Pricing Models .....	4
(a) Fixed price vs. cost plus .....	4
(b) Guaranteed maximum price and hybrid models.....	4
2. Forms of Agreement .....	5
<b>CHAPTER 3 — PERFORMANCE OF THE WORK</b> .....	<b>7</b>
1. General Obligation to Perform the Work .....	7
(a) Introduction .....	7
(b) Standard of care.....	7
(c) Scope of work.....	9
(d) Timely performance .....	9
2. Notice to Proceed .....	11
(a) Full notice to proceed .....	11
(b) Limited notice to proceed .....	12
3. Construction Safety .....	13
(a) Construction safety generally.....	13
(b) Occupational health and safety .....	13
4. Subcontractors and Suppliers.....	14
(a) Overview.....	14
(b) Payment of subcontractors and suppliers.....	16
(c) Title transfer.....	18
(d) Step-in rights .....	19
5. Changes to the Work .....	21
(a) What is a change order .....	21
(b) Valuing changes .....	23
(c) Schedule impact .....	24
(d) Negative change orders .....	25
(e) Change directives.....	25
6. Owner-Supplied Equipment .....	26
(a) Overview.....	26
(b) Construction coordination risk .....	26
(c) Performance risk .....	28

<b>7. Intellectual Property</b> .....	29
<b>8. Hazardous Materials</b> .....	30
<b>9. Key Personnel</b> .....	31
<b>10. Construction Schedule</b> .....	32
(a) Introduction .....	32
(b) Critical path and float.....	34
<b>11. Construction Delay</b> .....	35
(a) Delays attributable to owner or contractor.....	35
(b) Force majeure and weather delays.....	37
(c) Change of law.....	40
(d) Unknown or unforeseen conditions .....	41
(e) Recovery and acceleration schedules.....	42
<b>12. Provisions for Secured Lenders</b> .....	44
(a) Overview of lender direct agreements.....	44
(b) Contentious points in lender direct agreements.....	46
(c) Other provisions for secured lenders.....	47
<b>CHAPTER 4 — PAYMENT FOR THE WORK</b> .....	49
<b>1. Fixed Price Contracts</b> .....	49
<b>2. Cost-Reimbursable Contracts</b> .....	50
(a) Overview.....	50
(b) Fixed elements in a reimbursable contract .....	51
(c) Cost of the work .....	52
(d) Importance of definition of cost of the work for other pricing models .....	55
<b>3. Guaranteed Maximum Price Contracts</b> .....	55
(a) Overview .....	55
(b) Guaranteed maximum price bonus .....	56
(c) Optional GMP .....	57
<b>4. Unit Price Contracts</b> .....	59
<b>5. Payment Schemes: Milestone Payments vs. Progress Payments</b> .....	59
(a) Overview .....	59
(b) Progress payments .....	60
(c) Milestone payments .....	61
(d) Mobilization payments .....	62
<b>6. Cash Allowances</b> .....	63
<b>7. Lien Legislation</b> .....	63
(a) Overview of lien holdbacks .....	63
(b) Substantial performance .....	65
(c) Holdback letters of credit and holdback bonds .....	66
(d) Removal of liens .....	68

<b>CHAPTER 5 — COMPLETING THE WORK .....</b>	<b>71</b>
1. Substantial Completion .....	71
(a) Contractual significance.....	71
(b) Substantial completion vs. substantial performance.....	72
(c) Requirements of substantial completion .....	72
(d) Certification of substantial completion.....	74
(e) Phased completion.....	75
2. Punchlist and Punchlist Holdback .....	76
(a) Development of the punchlist .....	76
(b) Punchlist holdback .....	77
3. Final Completion.....	78
4. Warranties and Latent Defects .....	79
(a) Introduction to construction warranties .....	79
(b) Scope and remedy .....	79
(c) Warranty period.....	81
(d) Subcontractor and supplier warranties — transfer and enforcement.....	82
(e) Latent defects .....	83
<b>CHAPTER 6 — LIABILITY.....</b>	<b>87</b>
1. Title and Risk of Loss .....	87
(a) Title transfer.....	87
(b) Transfer of risk of loss .....	88
(c) Owner-supplied equipment.....	89
(d) International commercial terms (Incoterms®) .....	90
2. Indemnities .....	90
(a) Overview of construction indemnities.....	90
(b) Indemnification by the contractor .....	91
(i) Wilful misconduct and negligent acts and omissions of contractor and its subcontractors .....	91
(ii) Breach of contract, or violation of laws, regulations, or any applicable permits.....	92
(iii) Other indemnities .....	92
(c) Indemnification of the consultant.....	93
(d) Indemnification by the owner .....	93
3. Insurance.....	93
(a) Overview.....	93
(b) Liability insurance .....	94
(c) Builder's all risk .....	95
(d) Contractor's equipment .....	96
(e) Insurance certificates.....	96
4. Delay Damages .....	97
(a) Overview.....	97
(b) Delay liquidated damages .....	97

(c) Other considerations .....	100
(d) Bonus for early completion .....	101
<b>5. Securing the Contractor's Obligations .....</b>	<b>102</b>
(a) Letters of credit.....	102
(i) Overview.....	102
(ii) Amount .....	102
(iii) Timing .....	103
(iv) Draw conditions.....	103
(b) Surety bonds.....	104
(c) Parent company guarantees.....	106
<b>6. Securing the Owner's obligations.....</b>	<b>107</b>
<b>7. Limits of Liability .....</b>	<b>108</b>
(a) Contractor's overall limit.....	108
(i) General.....	108
(ii) Scope.....	109
(iii) Insurance and other recovered amounts .....	110
(iv) Third party claims .....	110
(v) Quantum.....	111
(vi) Sample.....	111
(b) Consequential damages .....	112
(c) Liquidated damages .....	113
<b>8. Waivers of Claims.....</b>	<b>113</b>
(a) By contractor.....	113
(b) By owner .....	114
(c) Claims limitation period .....	114
<b>CHAPTER 7 — DEFAULTS, TERMINATION, SUSPENSION, AND DISPUTE RESOLUTION.....</b>	<b>117</b>
<b>1. Events of Defaults &amp; Cure Periods .....</b>	<b>117</b>
(a) Events of default .....	117
(b) Cure periods .....	118
<b>2. Remedies for Default .....</b>	<b>119</b>
<b>3. Termination for Convenience .....</b>	<b>121</b>
<b>4. Suspension .....</b>	<b>122</b>
<b>5. Dispute Resolution .....</b>	<b>124</b>
(a) Overview .....	124
(b) Informal dispute resolution .....	124
(c) Mediation .....	125
(d) Dispute resolution boards .....	126
(e) Arbitration .....	127
<b>Index .....</b>	<b>129</b>