

Index

AACE RP29R-03 FORENSIC SCHEDULE ANALYSIS

Generally, **17:1 to 17:7**
Analysis evaluation, **17:5**
Choosing method, **17:6**
Method implementation, **17:4**
Organization and scope, **17:2**
Review, **17:7**
Source validation, **17:3**
Summary, **17:1**

ABANDONMENT

No damage for delay, abandonment
exception to contractual provisions, **5:7**

ACCELERATION

Generally, **3:8**
ASCE standard ANSI/ASCE/CI
67-17 schedule delay analysis,
15:9
Concurrency, **3:14**

ANALYSIS AND METHODS

Generally, **6:1 et seq.**
As-built critical path category
generally, **6:5**
As-Built Critical Path, this index
ASCE Standard ANSI/ASCE/CI
67-17 Schedule Delay Analysis,
this index
Categories of schedule delay analysis
methods, **6:2**
Collapsed as-built category
generally, **6:4**
Collapsed As-Built, this index
Fact pattern, **6:8**
Guidelines for schedule delay analysis
checklist, **13:1**
details, **13:2**
Impacted as-planned category
generally, **6:6**
Impacted As-Planned, this index

ANALYSIS AND METHODS

—Cont'd

Method Comparison Study, this index
Time impact analysis (TIA) category
generally, **6:3**
Time Impact Analysis, this index
Total time category
generally, **6:7**
Total Time, this index

AS-BUILT CRITICAL PATH

Generally, **6:5, 9:1 to 9:9**
Case summaries, **9:9**
Example implementation, **9:6, 9:7**
Major delay types, treatment of, **9:8**
Negative treatment, **9:5**
Positive treatment, **9:2 to 9:4**

ASCE STANDARD ANSI/ASC/CI 71-21

Identifying, quantifying, and proving
loss of productivity, **24:1 et seq.**

ASCE STANDARD ANSI/ASCE/CI 67-17 SCHEDULE DELAY ANALYSIS

Generally, **15:1 to 15:10**
Acceleration, **15:9**
Changing schedules after the fact,
15:8
Chronology of delay, **15:5**
Concurrent delay, **15:6**
Critical path, **15:2**
Early completion, **15:4**
Float, **15:3**
Responsibility for delay, **15:7**
Review of schedule delay analysis
standard, **15:10**
Summary, **15:1 et seq.**

AS PLANNED

Impacted As-Planned, this index

BONUS PAYMENTS

Generally, **3:7**

BURDEN OF PROOF

- Generally, **3:1**
- Contemporaneously granted CPM time extensions, **3:4**
- Delay to critical path, **3:2**
- Dynamic CPM, **3:3**
- Updated CPM schedules, **3:3**

CAUSATION

- Disruption, **18:2, 21:2**

COLLAPSED AS-BUILT

- Generally, **6:4, 8:1 to 8:10**
- Case summaries, **8:10**
- Cautionary tale (Youngdale), **8:2**
- Contemporaneous updates, using, **8:8**
- Contractor delays, removing, **8:6**
- Major delay types, treatment, **8:9**
- Negative treatment of method, **8:3**
- Owner delays, removing, **8:5**
- Positive treatment of method, **8:4**
- Stepped removal, **8:7**
- Traditional implementation, **8:5**

COMMON LAW

- Exceptions to contractual provisions. No Damage for Delay, this index

COMPARISON METHODS FOR PROVING DISRUPTION

- Disruption, **23:1 to 23:5**

COMPENSABLE DELAY

- Generally, **1:2**

COMPLETION

- Early completion, right to, **3:6**
- Waiver of completion, **3:16**

CONCURRENCY

- Generally, **3:9 to 3:14**
- Acceleration, **3:14**
- Apportionment, **3:13**
- ASCE standard ANSI/ASCE/CI 67-17 schedule delay analysis, **15:6**
- Float, delay absorbing, **3:11**
- Noncritical delay, **3:11**
- Offsetting delay, **3:12**
- Pacing, **3:10**

CRITICAL PATH METHOD (CPM)

- Generally, **2:1 to 2:37**
- Actual progress. Progress updating, below
- Adjusting contract completion date to account for excusable delay, **2:34**
- After-the-fact corrections to CPM schedules, **2:37**
- As-built
 - generally, **2:7, 6:5**
 - As-Built Critical Path, this index
- As-planned vs. as-built, **2:5**
- Assigned constraints, **2:21**
- Burden of Proof, this index
- Calendar constraints, **2:22**
- Categories of scheduling constraints
 - generally, **2:23 et seq.**
 - contractual constraints, **2:25**
 - physical constraints, **2:24**
 - preferential sequencing constraints, **2:26**
- Collapsed as-built/but for, **2:8**
- Completion date, adjusting to account for excusable delay, **2:34**
- Constraints
 - Categories of scheduling constraints, above
 - Means of schedule constraint, below
- Contractual constraints, **2:25**
- Cost loading, **2:27**
- Critical path
 - generally, **2:11**
 - expiration of contract time, delays after, **2:13**
 - float on the critical path, **2:15**
 - longest path or zero float path, **2:12**
 - resolution, **2:14**
- Evolution of methods over time, **2:9**
- Excusable delay, adjusting contract completion date to account for, **2:34**
- Expiration of contract time, delays after, **2:13**
- Float
 - generally, **2:10**

INDEX

CRITICAL PATH METHOD (CPM)

—Cont'd

- Float—Cont'd
 - critical path, float on, **2:15**
 - longest path or zero float path, **2:12**
- History, **2:1 et seq.**
- Impacted as-planned, **2:6**
- Incorrect dates, updating schedule to reflect actual progress, **2:31**
- Intermediary milestones, **2:28**
- Leads and lags, **2:18**
- Logic and updates
 - generally, **2:16 et seq.**
 - after-the-fact corrections to CPM schedules, **2:37**
- Categories of scheduling constraints, above
- Means of schedule constraint, below
- Progress updating, below
 - responsibility for failing to update schedules, **2:35**
 - subcontractor harmed by owner changes, **2:36**
- Long duration activities, **2:19**
- Longest path or zero float path, **2:12**
- Means of schedule constraint
 - generally, **2:17 to 2:22**
 - assigned constraints, **2:21**
 - calendar constraints, **2:22**
 - leads and lags, **2:18**
 - logic ties, **2:17**
 - long duration activities, **2:19**
 - open-ended activities, **2:20**
- Open-ended activities, **2:20**
- Origins, schedule delay analysis methods
 - generally, **2:3 to 2:8**
 - as-built critical path, **2:7**
 - as-planned vs. as-built, **2:5**
 - collapsed as built/but for, **2:8**
 - impacted as-planned, **2:6**
 - time impact analysis, **2:4**
- Origins of CPM, **2:2**
- Owner changes, subcontractor harmed by, **2:36**
- Physical constraints, **2:24**

CRITICAL PATH METHOD (CPM)

—Cont'd

- Preferential sequencing constraints, **2:26**
- Progress updating
 - generally, **2:29 to 2:34**
 - actual progress, updating schedule to reflect
 - generally, **2:30**
 - incorrect dates, **2:31**
 - retained logic vs. progress override, **2:32**
 - excusable delay, adjusting contract completion date to account for, **2:34**
 - retained logic vs. progress override, **2:32**
 - revising schedule to reflect changes and revisions to plan going forward, **2:33**
- Resolution, **2:14**
- Resource loading, **2:27**
- Responsibility for failing to update schedules, **2:35**
- Retained logic vs. progress override, **2:32**
- Subcontractor harmed by owner changes, **2:36**
- Time impact analysis, **2:4**
- Updates
 - Progress updating, above
 - responsibility for failing to update schedules, **2:35**

DAMAGES

- Delay Damages, this index
- Disruption, **18:5 to 18:9**
- Liquidated Damages, this index
- No Damage for Delay, this index

DAUBERT ISSUES

- Generally, **1:5**

DELAY

- Disruption distinguished, **18:3**

DELAY DAMAGES

- Generally, **4:1 to 4:14**
- Breach damages, **4:4**
- Common types
 - generally, **4:6 to 4:11**

DELAY DAMAGES—Cont'd

Common types—Cont'd

- equipment costs, **4:9**
- extended project overhead costs (direct overhead), **4:10**
- labor costs, **4:7**
- material costs, **4:8**
- unabsorbed home office overhead costs (indirect overhead), **4:11**

Disruption vs. delay, **4:12**

Equipment costs, **4:9**

Equitable adjustments vs. damages

- generally, **4:2**
- breach damages, **4:4**
- equitable adjustments, **4:3**

Extended project overhead costs (direct overhead), **4:10**

Labor costs, **4:7**

Liquidated damages, **4:13**

Material costs, **4:8**

Mitigation of damages, **4:5**

Overhead

- extended project overhead costs (direct overhead), **4:10**
- unabsorbed home office overhead costs (indirect overhead), **4:11**

Proof, **4:14**

DEPARTMENT OF LABOR

BULLETIN 917

Disruption, **21:37 to 21:39**

DISRUPTION

Generally, **18:1 et seq.**

Causes, **18:2**

Comparison methods for proving disruption, **23:1 to 23:5**

Comparison to bid, **20:1 to 20:27**

Contractual limitations on loss of productivity, **18:11**

Damages, **18:5 to 18:9**

Delay distinguished, **18:3**

Earned value, **20:2 to 20:5**

Impact of changes on unchanged work, **18:10**

Inefficiency, **18:3**

Measured mile, **19:1 to 19:10**

Modified total cost, **20:9 to 20:19**

DISRUPTION—Cont'd

Productivity

generally, **18:2 et seq., 21:1 to 21:40**

ASCE Standard ANSI/ASC/CI 71-21, **24:1 et seq.**

combining factors, **21:10**

comparable and appropriate study, **21:5 to 21:9**

Department of Labor Bulletin 917, **21:37 to 21:39**

generally, **18:2 et seq.**

identifying, quantifying, and proving loss of productivity, **24:1 et seq.**

industry and academic studies, **21:11**

lack of contractor-caused inefficiencies, **21:4**

Leonard Thesis, **21:34 to 21:36**

Mechanical Contractors Association of America factors, **21:12 to 21:24**

National Electrical Contractors Association factors, **21:25 to 21:30**

proof of causation, **21:2**

U.S. Army Corps of Engineers Modification Impact Evaluation Guide, **21:31 to 21:33**

Proof of disruption, **18:4**

Similar projects compared, **20:6 to 20:8**

Total cost, **20:20 to 20:27**

Visual observation judgment, **22:37 to 22:10**

EARLY COMPLETION

Right to, **3:6**

EARNED VALUE

Disruption, **20:2 to 20:5**

EQUIPMENT

Delay damages, equipment costs, **4:9**

EQUITABLE ADJUSTMENTS

Delay Damages, this index

EVIDENCE

Comparison methods for proving disruption, **23:1 to 23:5**

INDEX

EVIDENCE—Cont'd

Disruption, **18:4**

EXCUSABLE DELAY

Adjusting contract completion date to
account for excusable delay,
2:34

Excusable but not compensable, **1:3**

FEDERAL CONTRACTS

Delay vs. suspensions, **3:5**

No damage for delay, **5:11**

FLOAT

Critical Path Method (CPM), this
index

Delay absorbing, **3:11**

FORENSIC SCHEDULE ANALYSIS

AACE RP29R-03 Forensic Schedule
Analysis, this index

GUIDELINES FOR SCHEDULE DELAY ANALYSIS

Checklist, **13:1**

Details, **13:2**

IMPACTED AS-PLANNED

Generally, **6:6, 10:1 to 10:9**

Case summaries, **10:9**

Example implementation

global insertion, **10:5**

owner/contractor impacted
schedules compared, **10:6**

stepped insertion, **10:7**

Historical treatment

generally, **10:2**

early acceptance, **10:3**

suspicion, **10:4**

Major delay types, treatment of, **10:8**

IMPOSSIBILITY OF SCHEDULE

Generally, **3:15**

INCENTIVE BONUS PAYMENTS

Generally, **3:7**

INEFFICIENCY

Disruption, **18:3**

INEXCUSABLE DELAY

Noncompensable, **1:4**

LEONARD THESIS

Disruption, **21:34 to 21:36**

LIQUIDATED DAMAGES

Delay damages, **4:13**

Inexcusable, noncompensable delay,
1:4

MEASURED MILE

Disruption, **19:1 to 19:10**

MECHANICAL CONTRACTORS ASSOCIATION OF AMERICA FACTORS

Disruption, **21:12 to 21:24**

METHOD COMPARISON STUDY

Generally, **12:1 to 12:3**

Conclusions, **12:2**

Global schedule delay method
comparison, **12:5**

Results, **12:1**

Summary of International cases
referencing schedule delay
methods, **12:4**

Summary of U.S. cases referencing
schedule delay methods, **12:3**

MITIGATION OF DAMAGES

Delay damages, **4:5**

MODIFIED TOTAL COST

Disruption, **20:9 to 20:19**

NATIONAL ELECTRICAL CONTRACTORS ASSOCIATION FACTORS

Disruption, **21:25 to 21:30**

NO DAMAGE FOR DELAY

Generally, **5:1 to 5:11**

Abandonment exception to
contractual provisions, **5:7**

Active interference exception to
contractual provisions, **5:6**

Common law exceptions to
contractual provisions
generally, **5:4 to 5:9**

abandonment, **5:7**

active interference, **5:6**

material breach of contract, **5:9**

NO DAMAGE FOR DELAY

—Cont'd

- Common law exceptions to contractual provisions—Cont'd preference afforded to remedy granting provisions, **5:5** unreasonable length of delay, **5:7** waiver, **5:8**
- Contractual clauses, **5:3**
- Federal contracts, **5:11**
- Legislative responses, **5:10**
- Material breach of contract, exception to contractual provisions, **5:9**
- Preference afforded to remedy granting provisions, **5:5**
- Source of rule, **5:2**
- Unreasonable length of delay exception to contractual provisions, **5:7**
- Waiver, exception to contractual provisions, **5:7**

NO FAULT

- Excusable but not compensable delays, **1:3**

OVERHEAD

- Delay Damages, this index

PRODUCTIVITY

- Disruption, this index

SCHEDULE CONTRACT SPECIFICATIONS AND RESPONSIBILITIES

- Generally, **14:1 to 14:4**
- Best practices
 - contractor's (or subcontractor's) schedule, **14:4**
 - owner's (or owner's agent's) schedule administration, **14:3**
- Example provisions, **14:1**
- Recommended topics, **14:2**

SCHEDULE IMPOSSIBILITY

- Generally, **3:15**

SHARED FAULT

- Excusable but not compensable delays, **1:3**

SOCIETY OF CONSTRUCTION LAW DELAY AND DISRUPTION PROTOCOL

- Generally, **16:1 to 16:9**
- Changes from 2002 Protocol to 2017 Protocol, **16:5 to 16:8**
- Comparison with industry standard, **16:9**
- Core principles, **16:2**
- Guidance sections, **16:3**
- Reversing protocol position on offsetting delay, **16:7, 16:8**
- Review, **16:4 to 16:9**
- Summary, **16:1**

SUBCONTRACTORS

- Owner changes, subcontractor harmed by, **2:36**
- Schedule contract specifications and responsibilities, best practices, **14:4**

TIME IMPACT ANALYSIS (TIA)

- Generally, **6:3, 7:1 to 7:14**
- Adjusted
 - generally, **7:2**
 - example implementation, **7:3**
 - judicial analysis, **7:4**
- Case summaries, **7:14**
- Prospective TIA
 - generally, **7:8**
 - example implementation, **7:9**
 - judicial analysis, **7:10**
- Wide windows
 - generally, **7:11**
 - example implementation, **7:12**
 - judicial analysis, **7:13**
- Windows (unadjusted)
 - generally, **7:5**
 - example implementation, **7:6**
 - judicial analysis, **7:7**

TOTAL COST

- Disruption, **20:20 to 20:27**

TOTAL TIME

- Generally, **6:7, 11:1 to 11:6**
- Case summaries, **11:6**
- Example implementation, **11:4**

INDEX

TOTAL TIME—Cont'd

- Total time and total cost method
 - generally, **11:2**
 - historical treatment, **11:3**
- Treatment of major delay types, **11:5**

TYPES OF DELAY

- Generally, **1:1 to 1:4**
- Compensable delay, **1:2**
- Excusable but not compensable delays, **1:3**
- Inexcusable, noncompensable delay, **1:4**

U.S. ARMY CORPS OF ENGINEERS MODIFICATION IMPACT EVALUATION GUIDE

- Disruption, **21:31 to 21:33**

VISUAL OBSERVATION JUDGMENT

- Disruption, **22:37 to 22:10**

WAIVER

- Completion, waiver of, **3:16**
- No damage for delay, **5:8**