

Table of Contents

CHAPTER 1. INTRODUCTION

1. INTRODUCTION

- § 1:1 Overview
- § 1:2 The Importance of the Construction Contract

CHAPTER 2. STARTING WITH THE RIGHT DOCUMENT

I. DELIVERY MODELS

- § 2:1 Introduction
- § 2:2 General Contractor
- § 2:3 Construction Manager
- § 2:4 Design-Builder
- § 2:5 Hybrids

II. PRICING MODELS

- § 2:6 Fixed-Price vs. Cost-Plus
- § 2:7 Guaranteed Maximum Price
- § 2:8 Fixed General Conditions Work
- § 2:9 Conclusion

III. FORMS OF AGREEMENT

- § 2:10 Generally

CHAPTER 3. PERFORMANCE OF THE WORK

I. GENERAL OBLIGATION TO PERFORM THE WORK

- § 3:1 Introduction
- § 3:2 Standard of Care
- § 3:3 Scope of Work
- § 3:4 Timely Performance
- § 3:5 The Services

II. NOTICE TO PROCEED

- § 3:6 Full Notice to Proceed
- § 3:7 Limited Notice to Proceed

III. CONSTRUCTION SAFETY

- § 3:8 Construction Safety Generally
- § 3:9 Occupational Health and Safety
- § 3:10 The *Sudbury* Decision

IV. SUBCONTRACTORS AND SUPPLIERS

- § 3:11 Overview
- § 3:12 Payment of Subcontractors and Suppliers
- § 3:13 Title Transfer
- § 3:14 Step-In Rights

V. CHANGES TO THE WORK

- § 3:15 Change Orders Explained
- § 3:16 Valuing Changes
- § 3:17 Schedule Impact
- § 3:18 Negative Change Orders
- § 3:19 Change Directives

VI. OWNER-SUPPLIED EQUIPMENT

- § 3:20 Overview
- § 3:21 Construction Coordination Risk
- § 3:22 Performance Risk
- § 3:23 Risk of Loss

VII. INTELLECTUAL PROPERTY

- § 3:24 Generally

VIII. HAZARDOUS MATERIALS

- § 3:25 Generally

IX. KEY PERSONNEL

- § 3:26 Generally

X. CONSTRUCTION SCHEDULE

- § 3:27 Introduction

TABLE OF CONTENTS

§ 3:28 Critical Path and Float

XI. FORCE MAJEURE AND WEATHER

§ 3:29 Introduction

§ 3:30 Definition

§ 3:31 Weather

§ 3:32 Relief

XII. OTHER RELIEF EVENTS

§ 3:33 Delays Attributable to Owner or Contractor

§ 3:34 Change of Law

§ 3:35 Unknown or Unforeseen Conditions

§ 3:36 Recovery and Acceleration Schedules

XIII. PROVISIONS FOR SECURED LENDERS

§ 3:37 Overview of Lender Direct Agreements

§ 3:38 Key Elements in Lender Direct Agreements

§ 3:39 Other Provisions for Secured Lenders

CHAPTER 4. PAYMENT FOR THE WORK

I. FIXED-PRICE CONTRACTS

§ 4:1 Generally

II. COST-REIMBURSABLE CONTRACTS

§ 4:2 Overview

§ 4:3 Fixed Elements in a Reimbursable Contract

§ 4:4 Construction Manager (at Risk)

§ 4:5 Cost of the Work

§ 4:6 Importance of Definition of Cost of the Work for
Other Pricing Models

III. GUARANTEED MAXIMUM PRICE CONTRACTS

§ 4:7 Overview

§ 4:8 Bonuses in GMP Contracts

§ 4:9 Optional GMP

IV. UNIT PRICE CONTRACTS

§ 4:10 Generally

V. PROMPT PAYMENT

- § 4:11 Overview
- § 4:12 Draft Invoice
- § 4:13 Proper Invoice

VI. PAYMENT SCHEMES: MILESTONE PAYMENTS VS. PROGRESS PAYMENTS

- § 4:14 Overview
- § 4:15 Progress Payments
- § 4:16 Milestone Payments
- § 4:17 Mobilization Payments

VII. CASH ALLOWANCES

- § 4:18 Generally

VIII. LIEN LEGISLATION

- § 4:19 Overview of Lien Holdbacks
- § 4:20 Substantial Performance
- § 4:21 Holdback Letters of Credit and Holdback Bonds
- § 4:22 Removal of Liens

CHAPTER 5. COMPLETING THE WORK

I. SUBSTANTIAL COMPLETION

- § 5:1 Contractual Significance
- § 5:2 Requirements of Substantial Completion
- § 5:3 Substantial Completion vs. Substantial Performance
- § 5:4 Certification of Substantial Completion
- § 5:5 Phased Completion

II. PUNCHLIST AND PUNCHLIST HOLDBACK

- § 5:6 Development of the Punchlist
- § 5:7 Punchlist Holdback

III. FINAL COMPLETION

- § 5:8 Generally

IV. WARRANTIES AND LATENT DEFECTS

- § 5:9 Introduction to Construction Warranties

TABLE OF CONTENTS

- § 5:10 Scope and Remedy
- § 5:11 Warranty Period
- § 5:12 Subcontractor and Supplier Warranties — Transfer and Enforcement
- § 5:13 Statutory Warranties
- § 5:14 Latent Defects

CHAPTER 6. LIABILITY

I. TITLE AND RISK OF LOSS

- § 6:1 Transfer of Title
- § 6:2 Transfer of Risk of Loss
- § 6:3 Implications on Owner-Supplied Equipment
- § 6:4 International Commercial Terms (Incoterms®)

II. INDEMNITIES

A. INTRODUCTION

- § 6:5 Overview of Construction Indemnities

B. INDEMNIFICATION BY THE CONTRACTOR

- § 6:6 Introduction
- § 6:7 Wilful Misconduct and Negligent Acts and Omissions of Contractor and its Subcontractor
- § 6:8 Breach of Contract, or Violation of Laws, Regulations, or Any Applicable Permits
- § 6:9 Occupational Health and Safety
- § 6:10 Other Indemnities
- § 6:11 Indemnification of the Consultant

C. INDEMNIFICATION BY THE OWNER

- § 6:12 Generally

III. CONSTRUCTION INSURANCE

- § 6:13 Overview
- § 6:14 Liability Insurance
- § 6:15 Builder's All Risk
- § 6:16 Contractor's Equipment
- § 6:17 Insurance Certificates

IV. DELAY DAMAGES

- § 6:18 Overview

- § 6:19 Liquidated Damages for Delay
- § 6:20 Other Considerations
- § 6:21 Bonus for Early Completion

V. SECURING THE CONTRACTOR'S OBLIGATIONS

A. INTRODUCTION

- § 6:22 Generally

B. LETTERS OF CREDIT

- § 6:23 Overview
- § 6:24 Amount
- § 6:25 Timing
- § 6:26 Draw Conditions

C. SURETY BONDS

- § 6:27 Generally

D. PARENT COMPANY GUARANTEES

- § 6:28 Generally

VI. SECURING THE OWNER'S OBLIGATIONS

- § 6:29 Generally

VII. LIMITS OF LIABILITY

A. CONTRACTOR'S OVERALL LIMIT

- § 6:30 Generally
- § 6:31 Scope
- § 6:32 Treatment of Insurance and Other Recovered Amounts
- § 6:33 Approach to Third-Party Claims
- § 6:34 Limit of Liability Quantum
- § 6:35 Sample Limit of Liability

B. CONSEQUENTIAL DAMAGES

- § 6:36 Generally

C. LIQUIDATED DAMAGES

- § 6:37 Generally

TABLE OF CONTENTS

VIII. WAIVERS OF CLAIMS

- § 6:38 By Contractor
- § 6:39 By Owner
- § 6:40 Claims Limitation Period

**CHAPTER 7. DEFAULTS, TERMINATION,
SUSPENSION, AND DISPUTE
RESOLUTION**

I. EVENTS OF DEFAULT AND CURE PERIODS

- § 7:1 Events of Default
- § 7:2 Cure Periods

II. REMEDIES FOR DEFAULT

- § 7:3 Generally

III. TERMINATION FOR CONVENIENCE

- § 7:4 Generally

IV. SUSPENSION

- § 7:5 Generally

V. DISPUTE RESOLUTION

- § 7:6 Overview
- § 7:7 Informal Dispute Resolution
- § 7:8 Adjudication
- § 7:9 Mediation
- § 7:10 Dispute Resolution Boards
- § 7:11 Arbitration

Index