

# Index

## **AACE RP29R-03 FORENSIC SCHEDULE ANALYSIS**

Generally, **17:1 to 17:7**  
Analysis evaluation, **17:5**  
Choosing method, **17:6**  
Method implementation, **17:4**  
Organization and scope, **17:2**  
Review, **17:7**  
Source validation, **17:3**  
Summary, **17:1**

## **ABANDONMENT**

No damage for delay, abandonment  
exception to contractual provisions, **5:7**

## **ACCELERATION**

Generally, **3:8**  
ASCE standard ANSI/ASCE/CI  
67-17 schedule delay analysis,  
**15:9**  
Concurrency, **3:14**

## **ANALYSIS AND METHODS**

Generally, **6:1 et seq.**  
As-built critical path category  
generally, **6:5**  
As-Built Critical Path, this index  
ASCE Standard ANSI/ASCE/CI  
67-17 Schedule Delay Analysis,  
this index  
Categories of schedule delay analysis  
methods, **6:2**  
Collapsed as-built category  
generally, **6:4**  
Collapsed As-Built, this index  
Fact pattern, **6:8**  
Guidelines for schedule delay analysis  
checklist, **13:1**  
details, **13:2**  
Impacted as-planned category  
generally, **6:6**  
Impacted As-Planned, this index

## **ANALYSIS AND METHODS**

### **—Cont'd**

Method Comparison Study, this index  
Time impact analysis (TIA) category  
generally, **6:3**  
Time Impact Analysis, this index  
Total time category  
generally, **6:7**  
Total Time, this index

## **AS-BUILT CRITICAL PATH**

Generally, **6:5, 9:1 to 9:9**  
Case summaries, **9:9**  
Example implementation, **9:6, 9:7**  
Major delay types, treatment of, **9:8**  
Negative treatment, **9:5**  
Positive treatment, **9:2 to 9:4**

## **ASCE STANDARD ANSI/ASC/CI 71-21**

Identifying, quantifying, and proving  
loss of productivity, **24:1 et seq.**

## **ASCE STANDARD ANSI/ASCE/CI 67-17 SCHEDULE DELAY ANALYSIS**

Generally, **15:1 to 15:10**  
Acceleration, **15:9**  
Changing schedules after the fact,  
**15:8**  
Chronology of delay, **15:5**  
Concurrent delay, **15:6**  
Critical path, **15:2**  
Early completion, **15:4**  
Float, **15:3**  
Responsibility for delay, **15:7**  
Review of schedule delay analysis  
standard, **15:10**  
Summary, **15:1 et seq.**

## **AS PLANNED**

Impacted As-Planned, this index

## **BONUS PAYMENTS**

Generally, **3:7**

**BURDEN OF PROOF**

- Generally, **3:1**
- Contemporaneously granted CPM time extensions, **3:4**
- Delay to critical path, **3:2**
- Dynamic CPM, **3:3**
- Updated CPM schedules, **3:3**

**CAUSATION**

- Disruption, **18:2, 21:2**

**COLLAPSED AS-BUILT**

- Generally, **6:4, 8:1 to 8:10**
- Case summaries, **8:10**
- Cautionary tale (Youngdale), **8:2**
- Contemporaneous updates, using, **8:8**
- Contractor delays, removing, **8:6**
- Major delay types, treatment, **8:9**
- Negative treatment of method, **8:3**
- Owner delays, removing, **8:5**
- Positive treatment of method, **8:4**
- Stepped removal, **8:7**
- Traditional implementation, **8:5**

**COMMON LAW**

- Exceptions to contractual provisions. No Damage for Delay, this index

**COMPARISON METHODS FOR PROVING DISRUPTION**

- Disruption, **23:1 to 23:5**

**COMPENSABLE DELAY**

- Generally, **1:2**

**COMPLETION**

- Early completion, right to, **3:6**
- Waiver of completion, **3:16**

**CONCURRENCY**

- Generally, **3:9 to 3:14**
- Acceleration, **3:14**
- Apportionment, **3:13**
- ASCE standard ANSI/ASCE/CI 67-17 schedule delay analysis, **15:6**
- Float, delay absorbing, **3:11**
- Noncritical delay, **3:11**
- Offsetting delay, **3:12**
- Pacing, **3:10**

**CRITICAL PATH METHOD (CPM)**

- Generally, **2:1 to 2:37**
- Actual progress. Progress updating, below
- Adjusting contract completion date to account for excusable delay, **2:34**
- After-the-fact corrections to CPM schedules, **2:37**
- As-built
  - generally, **2:7, 6:5**
  - As-Built Critical Path, this index
- As-planned vs. as-built, **2:5**
- Assigned constraints, **2:21**
- Burden of Proof, this index
- Calendar constraints, **2:22**
- Categories of scheduling constraints
  - generally, **2:23 et seq.**
  - contractual constraints, **2:25**
  - physical constraints, **2:24**
  - preferential sequencing constraints, **2:26**
- Collapsed as-built/but for, **2:8**
- Completion date, adjusting to account for excusable delay, **2:34**
- Constraints
  - Categories of scheduling constraints, above
  - Means of schedule constraint, below
- Contractual constraints, **2:25**
- Cost loading, **2:27**
- Critical path
  - generally, **2:11**
  - expiration of contract time, delays after, **2:13**
  - float on the critical path, **2:15**
  - longest path or zero float path, **2:12**
  - resolution, **2:14**
- Evolution of methods over time, **2:9**
- Excusable delay, adjusting contract completion date to account for, **2:34**
- Expiration of contract time, delays after, **2:13**
- Float
  - generally, **2:10**

## INDEX

### CRITICAL PATH METHOD (CPM)

#### —Cont'd

- Float—Cont'd
  - critical path, float on, **2:15**
  - longest path or zero float path, **2:12**
- History, **2:1 et seq.**
- Impacted as-planned, **2:6**
- Incorrect dates, updating schedule to reflect actual progress, **2:31**
- Intermediary milestones, **2:28**
- Leads and lags, **2:18**
- Logic and updates
  - generally, **2:16 et seq.**
  - after-the-fact corrections to CPM schedules, **2:37**
- Categories of scheduling constraints, above
- Means of schedule constraint, below
- Progress updating, below
  - responsibility for failing to update schedules, **2:35**
  - subcontractor harmed by owner changes, **2:36**
- Long duration activities, **2:19**
- Longest path or zero float path, **2:12**
- Means of schedule constraint
  - generally, **2:17 to 2:22**
  - assigned constraints, **2:21**
  - calendar constraints, **2:22**
  - leads and lags, **2:18**
  - logic ties, **2:17**
  - long duration activities, **2:19**
  - open-ended activities, **2:20**
- Open-ended activities, **2:20**
- Origins, schedule delay analysis methods
  - generally, **2:3 to 2:8**
  - as-built critical path, **2:7**
  - as-planned vs. as-built, **2:5**
  - collapsed as built/but for, **2:8**
  - impacted as-planned, **2:6**
  - time impact analysis, **2:4**
- Origins of CPM, **2:2**
- Owner changes, subcontractor harmed by, **2:36**
- Physical constraints, **2:24**

### CRITICAL PATH METHOD (CPM)

#### —Cont'd

- Preferential sequencing constraints, **2:26**
- Progress updating
  - generally, **2:29 to 2:34**
  - actual progress, updating schedule to reflect
    - generally, **2:30**
    - incorrect dates, **2:31**
    - retained logic vs. progress override, **2:32**
  - excusable delay, adjusting contract completion date to account for, **2:34**
  - retained logic vs. progress override, **2:32**
  - revising schedule to reflect changes and revisions to plan going forward, **2:33**
- Resolution, **2:14**
- Resource loading, **2:27**
- Responsibility for failing to update schedules, **2:35**
- Retained logic vs. progress override, **2:32**
- Subcontractor harmed by owner changes, **2:36**
- Time impact analysis, **2:4**
- Updates
  - Progress updating, above
    - responsibility for failing to update schedules, **2:35**

### DAMAGES

- Delay Damages, this index
- Disruption, **18:5 to 18:9**
- Liquidated Damages, this index
- No Damage for Delay, this index

### DAUBERT ISSUES

- Generally, **1:5**

### DELAY

- Disruption distinguished, **18:3**

### DELAY DAMAGES

- Generally, **4:1 to 4:14**
- Breach damages, **4:4**
- Common types
  - generally, **4:6 to 4:11**

**DELAY DAMAGES—Cont'd**

Common types—Cont'd

- equipment costs, **4:9**
- extended project overhead costs  
(direct overhead), **4:10**
- labor costs, **4:7**
- material costs, **4:8**
- unabsorbed home office overhead  
costs (indirect overhead), **4:11**

Disruption vs. delay, **4:12**

Equipment costs, **4:9**

Equitable adjustments vs. damages

- generally, **4:2**
- breach damages, **4:4**
- equitable adjustments, **4:3**

Extended project overhead costs  
(direct overhead), **4:10**

Labor costs, **4:7**

Liquidated damages, **4:13**

Material costs, **4:8**

Mitigation of damages, **4:5**

Overhead

- extended project overhead costs  
(direct overhead), **4:10**
- unabsorbed home office overhead  
costs (indirect overhead), **4:11**

Proof, **4:14**

**DEPARTMENT OF LABOR  
BULLETIN 917**

Disruption, **21:37 to 21:39**

**DISRUPTION**

Generally, **18:1 et seq.**

Causes, **18:2**

Comparison methods for proving  
disruption, **23:1 to 23:5**

Comparison to bid, **20:1 to 20:27**

Contractual limitations on loss of  
productivity, **18:11**

Damages, **18:5 to 18:9**

Delay distinguished, **18:3**

Earned value, **20:2 to 20:5**

Impact of changes on unchanged  
work, **18:10**

Inefficiency, **18:3**

Measured mile, **19:1 to 19:10**

Modified total cost, **20:9 to 20:19**

**DISRUPTION—Cont'd**

Productivity

generally, **18:2 et seq., 21:1 to  
21:40**

ASCE Standard ANSI/ASC/CI  
71-21, **24:1 et seq.**

combining factors, **21:10**

comparable and appropriate study,  
**21:5 to 21:9**

Department of Labor Bulletin 917,  
**21:37 to 21:39**

generally, **18:2 et seq.**

identifying, quantifying, and prov-  
ing loss of productivity, **24:1  
et seq.**

industry and academic studies,  
**21:11**

lack of contractor-caused inef-  
ficiencies, **21:4**

Leonard Thesis, **21:34 to 21:36**

Mechanical Contractors Associa-  
tion of America factors, **21:12  
to 21:24**

National Electrical Contractors  
Association factors, **21:25 to  
21:30**

proof of causation, **21:2**

U.S. Army Corps of Engineers  
Modification Impact Evalua-  
tion Guide, **21:31 to 21:33**

Proof of disruption, **18:4**

Similar projects compared, **20:6 to  
20:8**

Total cost, **20:20 to 20:27**

Visual observation judgment, **22:37  
to 22:10**

**EARLY COMPLETION**

Right to, **3:6**

**EARNED VALUE**

Disruption, **20:2 to 20:5**

**EQUIPMENT**

Delay damages, equipment costs, **4:9**

**EQUITABLE ADJUSTMENTS**

Delay Damages, this index

**EVIDENCE**

Comparison methods for proving  
disruption, **23:1 to 23:5**

## INDEX

### **EVIDENCE—Cont'd**

Disruption, **18:4**

### **EXCUSABLE DELAY**

Adjusting contract completion date to  
account for excusable delay,  
**2:34**

Excusable but not compensable, **1:3**

### **FEDERAL CONTRACTS**

Delay vs. suspensions, **3:5**

No damage for delay, **5:11**

### **FLOAT**

Critical Path Method (CPM), this  
index

Delay absorbing, **3:11**

### **FORENSIC SCHEDULE ANALYSIS**

AACE RP29R-03 Forensic Schedule  
Analysis, this index

### **GUIDELINES FOR SCHEDULE DELAY ANALYSIS**

Checklist, **13:1**

Details, **13:2**

### **IMPACTED AS-PLANNED**

Generally, **6:6, 10:1 to 10:9**

Case summaries, **10:9**

Example implementation

global insertion, **10:5**

owner/contractor impacted  
schedules compared, **10:6**

stepped insertion, **10:7**

Historical treatment

generally, **10:2**

early acceptance, **10:3**

suspicion, **10:4**

Major delay types, treatment of, **10:8**

### **IMPOSSIBILITY OF SCHEDULE**

Generally, **3:15**

### **INCENTIVE BONUS PAYMENTS**

Generally, **3:7**

### **INEFFICIENCY**

Disruption, **18:3**

### **INEXCUSABLE DELAY**

Noncompensable, **1:4**

### **LEONARD THESIS**

Disruption, **21:34 to 21:36**

### **LIQUIDATED DAMAGES**

Delay damages, **4:13**

Inexcusable, noncompensable delay,  
**1:4**

### **MEASURED MILE**

Disruption, **19:1 to 19:10**

### **MECHANICAL CONTRACTORS ASSOCIATION OF AMERICA FACTORS**

Disruption, **21:12 to 21:24**

### **METHOD COMPARISON STUDY**

Generally, **12:1 to 12:3**

Conclusions, **12:2**

Global schedule delay method  
comparison, **12:5**

Results, **12:1**

Summary of International cases  
referencing schedule delay  
methods, **12:4**

Summary of U.S. cases referencing  
schedule delay methods, **12:3**

### **MITIGATION OF DAMAGES**

Delay damages, **4:5**

### **MODIFIED TOTAL COST**

Disruption, **20:9 to 20:19**

### **NATIONAL ELECTRICAL CONTRACTORS ASSOCIATION FACTORS**

Disruption, **21:25 to 21:30**

### **NO DAMAGE FOR DELAY**

Generally, **5:1 to 5:11**

Abandonment exception to  
contractual provisions, **5:7**

Active interference exception to  
contractual provisions, **5:6**

Common law exceptions to  
contractual provisions  
generally, **5:4 to 5:9**

abandonment, **5:7**

active interference, **5:6**

material breach of contract, **5:9**

**NO DAMAGE FOR DELAY**

**—Cont'd**

- Common law exceptions to contractual provisions—Cont'd preference afforded to remedy granting provisions, **5:5** unreasonable length of delay, **5:7** waiver, **5:8**
- Contractual clauses, **5:3**
- Federal contracts, **5:11**
- Legislative responses, **5:10**
- Material breach of contract, exception to contractual provisions, **5:9**
- Preference afforded to remedy granting provisions, **5:5**
- Source of rule, **5:2**
- Unreasonable length of delay exception to contractual provisions, **5:7**
- Waiver, exception to contractual provisions, **5:7**

**NO FAULT**

- Excusable but not compensable delays, **1:3**

**OVERHEAD**

- Delay Damages, this index

**PRODUCTIVITY**

- Disruption, this index

**SCHEDULE CONTRACT SPECIFICATIONS AND RESPONSIBILITIES**

- Generally, **14:1 to 14:4**
- Best practices
  - contractor's (or subcontractor's) schedule, **14:4**
  - owner's (or owner's agent's) schedule administration, **14:3**
- Example provisions, **14:1**
- Recommended topics, **14:2**

**SCHEDULE IMPOSSIBILITY**

- Generally, **3:15**

**SHARED FAULT**

- Excusable but not compensable delays, **1:3**

**SOCIETY OF CONSTRUCTION LAW DELAY AND DISRUPTION PROTOCOL**

- Generally, **16:1 to 16:9**
- Changes from 2002 Protocol to 2017 Protocol, **16:5 to 16:8**
- Comparison with industry standard, **16:9**
- Core principles, **16:2**
- Guidance sections, **16:3**
- Reversing protocol position on offsetting delay, **16:7, 16:8**
- Review, **16:4 to 16:9**
- Summary, **16:1**

**SUBCONTRACTORS**

- Owner changes, subcontractor harmed by, **2:36**
- Schedule contract specifications and responsibilities, best practices, **14:4**

**TIME IMPACT ANALYSIS (TIA)**

- Generally, **6:3, 7:1 to 7:14**
- Adjusted
  - generally, **7:2**
  - example implementation, **7:3**
  - judicial analysis, **7:4**
- Case summaries, **7:14**
- Prospective TIA
  - generally, **7:8**
  - example implementation, **7:9**
  - judicial analysis, **7:10**
- Wide windows
  - generally, **7:11**
  - example implementation, **7:12**
  - judicial analysis, **7:13**
- Windows (unadjusted)
  - generally, **7:5**
  - example implementation, **7:6**
  - judicial analysis, **7:7**

**TOTAL COST**

- Disruption, **20:20 to 20:27**

**TOTAL TIME**

- Generally, **6:7, 11:1 to 11:6**
- Case summaries, **11:6**
- Example implementation, **11:4**

## INDEX

### **TOTAL TIME—Cont'd**

- Total time and total cost method
  - generally, **11:2**
  - historical treatment, **11:3**
- Treatment of major delay types, **11:5**

### **TYPES OF DELAY**

- Generally, **1:1 to 1:4**
- Compensable delay, **1:2**
- Excusable but not compensable delays, **1:3**
- Inexcusable, noncompensable delay, **1:4**

### **U.S. ARMY CORPS OF ENGINEERS MODIFICATION IMPACT EVALUATION GUIDE**

- Disruption, **21:31 to 21:33**

### **VISUAL OBSERVATION JUDGMENT**

- Disruption, **22:37 to 22:10**

### **WAIVER**

- Completion, waiver of, **3:16**
- No damage for delay, **5:8**