

# Table of Contents

## Volume 1

### PART I. TEXT

#### CHAPTER 1. INTRODUCTION AND OVERVIEW

- § 1:1 Introduction
- § 1:2 Common areas of disagreement
- § 1:3 —Occurrence of breach
- § 1:4 —Mechanic's liens
- § 1:5 —Termination for convenience
- § 1:6 —Notice
- § 1:7 —Privity issues
- § 1:8 —The Uniform Commercial Code
- § 1:9 —Safety and liability
- § 1:10 —Forum selection
- § 1:11 —Compliance with Americans with Disabilities Act
- § 1:12 —Environmental issues
- § 1:13 —Condition of materials
- § 1:14 —Arbitration and dispute resolution
- § 1:15 —Bankruptcy issues
- § 1:16 —The Visual Artists Rights Act
- § 1:17 —Electronic contracting and the Internet
- § 1:18 — —Government contracting
- § 1:19 —Bidding requirements
- § 1:20 Types of construction contracts
- § 1:21 —Prices
- § 1:22 —The fast-track approach
- § 1:23 —The design/build contract
- § 1:24 —The parallel prime approach
- § 1:25 —The construction manager
- § 1:26 —Institutional forms
- § 1:27 —Work letters
- § 1:28 Summary and conclusion

#### CHAPTER 2. UNANTICIPATED SITE CONDITIONS

- § 2:1 Introduction

- § 2:2 Differing site conditions clauses
- § 2:3 —When is a clause triggered?
- § 2:4 —What is the contractor required to discover?
- § 2:5 —Existence of differing site condition is a question of law
- § 2:6 —Differing site conditions clauses and extra work clauses
- § 2:7 —Notice requirements in differing site conditions clauses
- § 2:8 Use of exculpatory and disclaimer clauses
- § 2:9 —Disclaimer clauses are ineffective in federal contracts
- § 2:10 —Relationship of disclaimers to differing site conditions clauses
- § 2:11 —What is an effective disclaimer?
- § 2:12 Misrepresentation and failure to disclose information—  
Misrepresentation
- § 2:13 —Failure to disclose
- § 2:14 —Definite description
- § 2:15 —Contractor’s obligation to review ancillary documents referenced in the contract
- § 2:16 “Duty to inspect” clauses
- § 2:17 Claim for breach of contract

### **CHAPTER 3. DIFFERING SITE CONDITIONS IN EXISTING STRUCTURES**

- § 3:1 Introduction
- § 3:2 Misrepresented site conditions—Misrepresentations arising from the contract documents
- § 3:3 —Misrepresentation by a proffered sample of expected site conditions
- § 3:4 —Necessity of contractor’s reliance on the misrepresented information
- § 3:5 Contractor’s duty to perform reasonable site investigation—Contractor is under no duty to perform invasive testing to satisfy requirement
- § 3:6 —Contractor cannot recover for differing site conditions when the contractor unduly restricted its investigation
- § 3:7 —The degree and kind of knowledge expected of a contractor
- § 3:8 —Contractor that affirmatively represented that it conducted a pre-bid inspection when it did not
- § 3:9 Accrual of cause of action for breach
- § 3:10 Parol evidence
- § 3:11 Owner’s ability to limit liability for differing site conditions by contractual disclaimers—

## TABLE OF CONTENTS

- Broadsweeping and general disclaimers are insufficient to limit owner's liability
- § 3:12 —Owner's warning that field verification required or drawings not to scale may preclude a claim
- § 3:13 —Disclaimer of liability ineffective in Type I condition when contract contained affirmative representations of conditions
- § 3:14 —Jurisdiction over additional claims made under government contracts
- § 3:15 —Catastrophic events
- § 3:16 —Changes to design or performance specifications

## CHAPTER 4. CHANGES IN CONSTRUCTION CONTRACTS

- § 4:1 Introduction
- § 4:2 Requests by owners for extra work
- § 4:3 —Unanticipated repairs
- § 4:4 —Broadly worded change orders
- § 4:5 —Like effect provision
- § 4:6 Changes without proper written documentation
- § 4:7 —Additional work performed without objection
- § 4:8 —Contractor's failure to comply with explicit "changes" provision
- § 4:9 —Government contractor's compliance with change order provisions
- § 4:10 —Change order executed by unauthorized parties
- § 4:11 —A significant increase in the scope of work impliedly authorizes an increase in time to complete the work
- § 4:12 —Change order that left undetermined amount of compensation to be determined at later time was not unenforceable agreement to agree
- § 4:13 Owner's waiver of written change order—Verbal order as waiver of writing requirements
- § 4:14 —Constructive change orders
- § 4:15 —Waiver through course of conduct
- § 4:16 —Owner's inaction as waiver
- § 4:17 —Insufficient evidence of waiver
- § 4:18 —Antiwaiver provision
- § 4:19 The use of *quantum meruit* in construction contracts
- § 4:20 Changes by the architect
- § 4:21 Change orders as applied to a subcontractor
- § 4:22 Change orders that excuse performance under or alter significant terms in the original contract—"Cardinal" changes resulting in the abandonment of the original contract
- § 4:23 —Change order as modifying essential term of original contract

- § 4:24 —Use of trade practice and custom to determine meaning of ambiguous term in change directive

## CHAPTER 5. PRIVITY ISSUES IN CONSTRUCTION CONTRACTS

- § 5:1 Introduction
- § 5:2 *Quantum meruit*, implied contract, and unjust enrichment
- § 5:3 —Contractor with an express contract with lessee of property may maintain an action against the property owner for *quantum meruit* and unjust enrichment
- § 5:4 —When owner has not fully paid anyone for subcontractor's work, subcontractor may sue owner for unjust enrichment
- § 5:5 —To recover under an implied contract theory contractor must show owner was benefited and that contractor's efforts were for owner's benefit
- § 5:6 —No recovery for work done with no expectation of payment
- § 5:7 —Privity and *quantum meruit* or unjust enrichment claims
- § 5:8 Statutory remedies—Subcontractor's statutory remedies against owner are not exclusive
- § 5:9 —The existence of mechanic's lien laws did not vitiate a subcontractor's right to sue an owner for labor and materials supplied by the subcontractor
- § 5:10 Third-party beneficiaries
- § 5:11 —Hold-back provision in general contractor/subcontractor contract does not create third-party beneficiary rights in subcontractor's materialmen
- § 5:12 —In usual construction contract a subcontractor is merely an incidental beneficiary of the owner/general contractor contract
- § 5:13 —In usual construction contract, an owner is merely an incidental beneficiary of the general contractor/subcontractor contract
- § 5:14 —Contractor may have third-party beneficiary status where subcontractor/sub-subcontractor contract clearly expresses the intent to benefit contractor specifically
- § 5:15 —A third-party beneficiary cannot attain greater rights than the parties in direct privity
- § 5:16 —Co-prime contractors may be third-party beneficiaries of contracts with owner
- § 5:17 Agency theory
- § 5:18 —Landlord/tenant relationship alone is not sufficient to establish agency relationship
- § 5:19 —Construction manager was owner's agent so as to

## TABLE OF CONTENTS

- subject owner to arbitration provision in construction manager/subcontractor contract
- § 5:20 —Contractor as apparent agent of owner
- § 5:21 —Agency relationship in acquisition of insurance coverage
- § 5:22 Negligence and fraud—Introduction
- § 5:23 —Tort concepts of duty in construction contract setting
- § 5:24 —Accepted work doctrine
- § 5:25 Arbitration clauses—Introduction
- § 5:26 Agency theory—Subcontractor cannot compel arbitration with owner by virtue of the owner/general contractor contract
- § 5:27 Payment bonds—Introduction
- § 5:28 —Subcontractor without privity may recover on payment bond if the claim falls within the bond’s coverage
- § 5:29 Warranties—Introduction
- § 5:30 —Privity and notice of breach of warranty
- § 5:31 Pass-through claims
- § 5:32 The economic loss doctrine

## CHAPTER 6. CONSTRUCTION DELAYS

- § 6:1 Introduction
- § 6:2 The reasonable time requirement and “time is of the essence” clauses
- § 6:3 —Time for commencement of work
- § 6:4 Substantial completion
- § 6:5 Contractor’s rights and responsibilities as a result of delays—Contractor’s right to recover for excusable delays
- § 6:6 —Contractor’s liability to subcontractors for delays
- § 6:7 —Owner’s right to recover liquidated damages
- § 6:8 —Owner’s right to recover delay damages from contractor’s surety
- § 6:9 Owner-caused delays
- § 6:10 —Owner’s responsibility for site availability and coordinating work of prime contractors to minimize delay
- § 6:11 —Owner’s liability for defective plans and specifications
- § 6:12 Authority to resolve delay damages disputes
- § 6:13 Waiver of delay damages
- § 6:14 —Release
- § 6:15 Constructive acceleration
- § 6:16 “No damage for delay” clauses
- § 6:17 —Validity of clauses—Clauses generally upheld
- § 6:18 — —Strict construction

- § 6:19 — —Parties at fault
- § 6:20 — —Limited to original scope of work
- § 6:21 —Use of clause to protect other parties
- § 6:22 — —Architects and engineers
- § 6:23 — —Construction managers
- § 6:24 — —Other contractors
- § 6:25 —Exceptions
- § 6:26 — —Willful and deliberate or “active” interference
- § 6:27 — —Gross negligence
- § 6:28 — —Breach of fundamental obligation
- § 6:29 — —Delays not contemplated by the parties
- § 6:30 — —Fraud or active concealment
- § 6:31 — —Hindrances
- § 6:32 — —Disruption
- § 6:33 — —Force majeure clause
- § 6:34 Delays in government contracts
- § 6:35 —Miller Act
- § 6:36 —Sovereign immunity
- § 6:37 —*McMullan* presumption
- § 6:38 —Unabsorbed home office overhead
- § 6:39 —Unabsorbed home office overhead due to owner-caused delays—The *Eichleay* formula in federal contracts
- § 6:40 — — —Stand-by
- § 6:41 — —The *Eichleay* formula in state court
- § 6:42 —Suspension of work clause
- § 6:43 —State statutes
- § 6:44 Liquidated damages

## CHAPTER 7. MECHANIC’S LIENS

- § 7:1 Overview
- § 7:2 Requirements for filing a lien
- § 7:3 —Time limit for filing and location of materials
- § 7:4 —Who may file a claim?
- § 7:5 —Payment of fee
- § 7:6 —Who may file a claim?—Assignment
- § 7:7 —Lienable and nonlienable items—Wages
- § 7:8 — —Machinery and tools
- § 7:9 — —Insurance premiums
- § 7:10 — —Contractor’s fee
- § 7:11 —Types of labor covered
- § 7:12 — —Affixation to property
- § 7:13 — —Visibility
- § 7:14 —Materials—Delivery versus incorporation
- § 7:15 —Work ordered by a party other than the owner
- § 7:16 —Notice

## TABLE OF CONTENTS

- § 7:17 —Contents of notice
- § 7:18 —Service of notice
- § 7:19 — —Bankruptcy
- § 7:20 Priority—Relation back
- § 7:21 Lienable funds
- § 7:22 Avoiding liens—Waiver
- § 7:23 —Notice of nonresponsibility
- § 7:24 —Lien-free construction
- § 7:25 — —Direct disbursement
- § 7:26 — —Claims process
- § 7:27 — —Conclusion
- § 7:28 —Fraudulent liens
- § 7:29 —Failure to file notice of commencement of action
- § 7:30 —Other methods of minimizing the risks of mechanic's liens exposure
- § 7:31 Defenses to mechanic's liens
- § 7:32 Lienable claim for imposing fiduciary duty on contractor
- § 7:33 Release of lien

Appendix 7-A. Sample Form of Lien and Claim Waivers

## **CHAPTER 8. LIEN RIGHTS OF DESIGN PROFESSIONALS AND CONSTRUCTION MANAGERS**

- § 8:1 Introduction
- § 8:2 Architect's right to file a lien
- § 8:3 —Recovery for drawings and supervision
- § 8:4 —Work that constitutes an improvement—  
Enhancement of property's value
- § 8:5 — —Constructive improvement
- § 8:6 —Types of services for which an architect may file a  
lien—Supervision
- § 8:7 — —Construction administrative services
- § 8:8 — —Additional services
- § 8:9 Construction manager's right to file a lien
- § 8:10 Engineer's right to file a lien—Recovery for  
preliminary site work
- § 8:11 —Owner's knowledge of improvement
- § 8:12 —Notice to third parties
- § 8:13 —Timely filing of engineer's mechanic's liens
- § 8:14 Necessity of compliance with other state laws
- § 8:15 Prompt payment acts
- § 8:16 Ability of other professionals to file lien claims
- § 8:17 Copyright claims
- § 8:18 Conclusion

## **CHAPTER 9. WAIVER OF MECHANIC'S LIENS**

- § 9:1 Background
- § 9:2 Waivers of liens contained in the construction contract—Generally
- § 9:3 —Waiver of lien by incorporation of prime contract
- § 9:4 —Statutory restrictions on no-lien contracts—No-lien contracts prohibited by state law
- § 9:5 — —“Pay-if-paid” clause in construction contract is impermissible indirect waiver of mechanic’s lien rights
- § 9:6 —Effect of general contractor’s waiver on materialmen and lower-tier subcontractors
- § 9:7 Waiver by conduct—Written lien waivers
- § 9:8 —Written lien waiver—Statutory requirements
- § 9:9 —Partial written waivers of lien
- § 9:10 —Waiver by acceptance of joint payee checks
- § 9:11 —Waiver by acceptance of other consideration in lieu of lien
- § 9:12 —Waiver by actions inconsistent with an intent to file lien
- § 9:13 —Waiver of right to recover attorneys’ fees by arbitrating lien dispute
- § 9:14 Subcontractor/materialmen defenses to waiver of liens—Failure of consideration
- § 9:15 —Breach of contract by owner
- § 9:16 —Fraud in procuring lien waiver
- § 9:17 —Scope of lien waiver—Execution date of lien waiver
- § 9:18 — —Waiver of lien and retention payments
- § 9:19 Conclusion

## **CHAPTER 10. PERFORMANCE AND PAYMENT BONDS**

- § 10:1 Introduction and overview
- § 10:2 Bond requirements for federal construction contracts
- § 10:3 Contractual requirements
- § 10:4 Statutory requirements
- § 10:5 Subcontractors as third-party beneficiaries of owner’s performance bond—Subcontractors granted third-party beneficiary status
- § 10:6 —Subcontractors not granted third-party beneficiary status
- § 10:7 Surety’s liability for pre-bond work
- § 10:8 Surety’s liability for defects/deficiencies in contractor’s work—No surety liability once owner accepts substantially completed project

## TABLE OF CONTENTS

- § 10:9 —Surety is liable on contractor’s warranties
- § 10:10 Surety’s liability when owner/contractor agreement is modified
- § 10:11 —Contract modification must actually prejudice surety to negate surety’s liability
- § 10:12 —Material contract change negates surety’s liability without a separate showing of prejudice
- § 10:13 —Surety remains liable where contract modifications do not substantially increase surety’s risk
- § 10:14 —Surety not liable where contract modifications substantially increase surety’s risk
- § 10:15 —Waiver of defense
- § 10:16 Notice of contractor’s default to surety—Introduction
- § 10:17 —Surety not liable for damages avoidable with notice
- § 10:18 —Statutory notice requirements
- § 10:19 — —Service
- § 10:20 — —Waiver
- § 10:21 Waiver of bond requirement—Introduction
- § 10:22 —Owner waives bond requirement by allowing contractor to remain on job without bond
- § 10:23 Surety’s obligation of good faith—Surety analogous to insurer
- § 10:24 —Surety is not an insurer
- § 10:25 Surety’s obligations after principal’s release— Introduction
- § 10:26 —Surety remains liable if creditor reserves rights against surety
- § 10:27 —Contingent pay clause excuses bond obligation
- § 10:28 Recovery under the bond
- § 10:29 —Parties entitled to recovery
- § 10:30 — —Miller Act
- § 10:31 —Arbitration
- § 10:32 —Acceptable tender under the bond
- § 10:33 —Time for filing claim
- § 10:34 — —Miller Act
- § 10:35 —Calculation of recovery
- § 10:36 —Waiver
- § 10:37 —Excess contract proceeds
- § 10:38 —Set off
- § 10:39 Claim under policy of insurance
- § 10:40 Surety’s right to equitable subordination
- § 10:41 —Priority
- § 10:42 —Liquidated damages
- § 10:43 Private right of action against government for failure to comply with bonding statute

## **CHAPTER 11. LIABILITY EXPOSURE WHEN CONTRACTORS WORK ON PREMISES**

- § 11:1 Introduction
- § 11:2 Property owner's duty of ordinary care
- § 11:3 —Independent contractors
- § 11:4 —Independent contractor—Inherently dangerous work
- § 11:5 Property owner's duty to warn
- § 11:6 Property owner's liability for contractor's actions
- § 11:7 —Where the contractor's employee is injured
- § 11:8 —Where the public is injured
- § 11:9 —Indemnity
- § 11:10 Property owner's liability for loaned, defective tools
- § 11:11 Property owner's liability for negligent hiring
- § 11:12 Strict liability
- § 11:13 —Repairman exception
- § 11:14 Conclusion

## **CHAPTER 12. LIABILITY UNDER THE OSH ACT AT MULTIEMPLOYER CONSTRUCTION SITES**

- § 12:1 Introduction
- § 12:2 Statutory provisions
- § 12:3 The multiemployer worksite defense—The *Anning-Johnson/Grossman Steel* framework
- § 12:4 —What constitutes control of the hazard?
- § 12:5 — —General contractor liability for subcontractor safety violations
- § 12:6 — —Other employment relationships where “control” was present
- § 12:7 — —Subcontractor liable for its subcontractor's violations
- § 12:8 —Responsibility of noncontrolling employers
- § 12:9 —Contractual allocation of control
- § 12:10 —What are “reasonable efforts” to abate the hazard?
- § 12:11 — —Alternative safety measures
- § 12:12 — —Did the subcontractor adequately complain to the general contractor?
- § 12:13 — —The effect of craft or jurisdictional rules
- § 12:14 —Creation of duty of care for tort actions
- § 12:15 Application of multiemployer defense to the federal sector
- § 12:16 OSHA Field Inspection Reference Manual  
Multiemployer Citation Policy
- § 12:17 Summary of compliance requirements

## TABLE OF CONTENTS

- § 12:18 —Any general contractor, construction manager, or other employer who has general supervisory authority over the construction site will probably be liable
- § 12:19 —contractor which controls or creates the hazardous condition and whose own employees have access to the hazardous condition will be liable
- § 12:20 —Contractor which controls or creates the hazardous condition but which exposes only employees of other employers will be liable
- § 12:21 —Contractor which neither controls nor creates the hazardous condition but whose employees have access to that hazardous condition may be liable
- § 12:22 — —The contractor must make a reasonable effort to detect the hazardous condition
- § 12:23 — —The contractor must take realistic measures as an alternative to literal compliance with the relevant standard
- § 12:24 State statutes
- § 12:25 Contractor liability under the Hazard Communication Rule
- § 12:26 Site owner liability
- § 12:27 Conclusion

## **CHAPTER 13. CONTRACTS FOR WORK TO BE DONE ON YOUR PREMISES**

- § 13:1 Introduction
- § 13:2 The legal differences
- § 13:3 Practical difference between these contracts and a “sale of goods”
- § 13:4 —Scope of the work and changes
- § 13:5 —Work disruption
- § 13:6 —Payment
- § 13:7 —Occupational Safety and Health
- § 13:8 —Environmental concerns
- § 13:9 — —Hazardous materials
- § 13:10 —Public liability
- § 13:11 —Clauses concerning the behavior of the vendor’s employees
- § 13:12 — —Sexual harassment
- § 13:13 — —Drug and alcohol abuse
- § 13:14 —Termination
- § 13:15 —Time of completion
- § 13:16 —Subcontracts
- § 13:17 —The warranty
- § 13:18 —Taxes
- § 13:19 —Intellectual property and works of authorship

- § 13:20 —Use of resources and utilities
- § 13:21 —Relationship of the parties
- § 13:22 —Confidential information
- § 13:23 —Qualifications of personnel
- § 13:24 —Security
- § 13:25 —Property and equipment
- § 13:26 —Access to site
- § 13:27 How to use our supplementary terms and conditions
- § 13:28 Arbitration
- § 13:29 Delegation of duty

Appendix 13-A. Checklist of Issues to Consider When  
Entering into Contracts for Work to Be  
Done on Your Premises

## **CHAPTER 14. THE APPLICATION OF ARTICLE 2 OF THE UNIFORM COMMERCIAL CODE TO CONSTRUCTION CONTRACTS**

- § 14:1 Introduction
- § 14:2 —Why is the Uniform Commercial Code important in  
construction contracts?
- § 14:3 —Contract formation issues
- § 14:4 —Impact of the Uniform Commercial Code in the  
construction contract setting—UCC versus tort  
remedies
- § 14:5 — —UCC warranties
- § 14:6 — — —Express warranties
- § 14:7 — — —Privity
- § 14:8 — — —Merchantability
- § 14:9 — — —Fitness for particular purpose
- § 14:10 — — —Notice requirement
- § 14:11 — — —Warranty disclaimers
- § 14:12 — — —Statute of limitations
- § 14:13 — —Statute of frauds
- § 14:14 — —Revocation of acceptance
- § 14:15 —General rules on Uniform Commercial Code  
application
- § 14:16 — —Goods or services transaction
- § 14:17 — —Mixed goods and services transaction
- § 14:18 — —Indemnification
- § 14:19 — —UCC Application in a Purely Service Transaction
- § 14:20 —Summary and conclusions
- § 14:21 Tests for determining whether Article 2 applies—  
Whether the contract is primarily for goods or  
services

TABLE OF CONTENTS

- § 14:22 — —UCC applied—Supplying goods (roofing product) was the dominant factor, therefore, no recovery for both breach of warranties and negligence
- § 14:23 — — —UCC applied to contract for purchase and installation of dehumidification system
- § 14:24 — — —Design, testing, and supervision incidental to purchase of air handling units
- § 14:25 — — —Value of pool liner exceeded value of installation under predominant factor test
- § 14:26 — — —Application of the UCC to contract to supply structural steel beams for construction of building
- § 14:27 — — —Application of the UCC to a contract for the sale and erection of prefabricated building
- § 14:28 — — —Granite processing plant constitutes goods under predominant factor test
- § 14:29 — — —Electrical substation constitutes goods under predominant purpose test
- § 14:30 — —UCC not applied—Installation of a new roof was predominantly a service and complaint was with the service portion of the contract
- § 14:31 — — —Main objective of the contract was the construction of a barn not the provision of goods
- § 14:32 — — —UCC did not apply to dispute between general contractor and subcontractor where dispute centered on contract performance and not goods
- § 14:33 — — —There must be a contract for the UCC to apply
- § 14:34 — — —UCC provisions on tender and rejection do not apply to in-ground pool
- § 14:35 — — —Design, testing, and installation of fire alarm systems constitute services
- § 14:36 — — —Interior decorating not a sale of goods
- § 14:37 — —UCC application in large, complex construction project
- § 14:38 —Substantial justification for application of Article 2
- § 14:39 Warranties generally—Introduction
- § 14:40 —Contractor as agent of supplier may create an implied warranty despite disclaimer
- § 14:41 —Disclaimer only applied to defects in workmanship, not to suitability of system as a whole
- § 14:42 —Disclaimer provided after negotiations are ineffective
- § 14:43 —Express warranty created by promotional materials despite lack of direct privity
- § 14:44 Evidence necessary to demonstrate merchantability of goods
- § 14:45 Necessity of reliance for implied warranty of fitness for a particular purpose—No reliance when owner supplies specifications

- § 14:46 — —Buyer could not recover under a theory of implied warranty of fitness where it supplied the faulty plans and continually ignored the seller's suggestions for improvements
- § 14:47 — —Buyer of cement could not recover under an implied warranty of fitness where it provided the supplier with improper specifications for the cement's content
- § 14:48 —No implied warranty when the owner is an expert
- § 14:49 —Fitness claim viable for defective vent fabrication
- § 14:50 Non-Uniform Commercial Code implied warranties developed by case law
- § 14:51 Third-party beneficiaries of warranties
- § 14:52 Strict liability for economic loss
- § 14:53 —House was held to be a "product"
- § 14:54 —Recovery denied where owner suffered only damage to defective property itself

## **CHAPTER 15. CONTINGENT PAYMENT CLAUSES**

- § 15:1 Introduction
- § 15:2 Types of clauses
- § 15:3 Condition precedent clauses—Minority view—  
Generally
- § 15:4 — —Contract wording
- § 15:5 — —Intent—Contract provisions evidenced parties' intent to create a pay-if-paid clause
- § 15:6 — — —Evidence of the parties' intent was not relevant when contractual language was clear
- § 15:7 — — — —Court enforced contingent payment clause that specifically stated that payment by owner was a condition precedent to subcontractor getting paid
- § 15:8 — — — —Court enforced clear language creating condition precedent where both parties were experienced in construction industry
- § 15:9 — — —Ambiguity in contingent payment clauses—  
Jury issue
- § 15:10 — — —Partial payment made to subcontractor
- § 15:11 Reasonable time for payment—Majority view—  
Generally
- § 15:12 — — —Risk of owner's insolvency should not be shifted to subcontractor unless expressly agreed to in the contract
- § 15:13 — — —When owner became insolvent, pay-when-paid clause required general contractor to pay subcontractor within a reasonable time
- § 15:14 — — —Otherwise valid pay-when-paid clause held unenforceable as against public policy

## TABLE OF CONTENTS

- § 15:15 — — — Otherwise valid pay-when-paid clause may be excused by gross mistake of fact by owner
- § 15:16 — — Intent and ambiguity—Questions of law
- § 15:17 — — — — Use of the word “conditioned” was not sufficient to create a condition precedent
- § 15:18 — — — — Contractual language was not a clear, unambiguous expression of parties’ intent to require forfeiture
- § 15:19 — — — — No intent by supplier to assume risk of nonpayment as stated in purchaser’s subcontract incorporated by reference in general contractor’s letter of assurance
- § 15:20 Enforcement of condition precedent clauses in majority-view states
- § 15:21 — When subcontract states that subcontractor relies on owner’s credit
- § 15:22 — When subcontract specifically addresses owner’s nonpayment
- § 15:23 — When general contractor has received partial payment from owner
- § 15:24 Obligation of the surety
- § 15:25 — Regardless of contingent payment clause validity, subcontractor is entitled to payment under surety bond
- § 15:26 — Contingent payment language in a surety contract is only valid if contract between contractor and subcontractor contains a valid pay-when-paid clause
- § 15:27 — Contingent payment clause in subcontract protects surety
- § 15:28 — Pay—when—paid clause unenforceable if time for payment unspecified and undefined
- § 15:29 Prompt payment acts

## **CHAPTER 16. WARRANTIES IN CONSTRUCTION CONTRACTS**

- § 16:1 Owner’s warranties as to the accuracy of the plans and specifications
- § 16:2 — The *Spearin* Doctrine—The implied warranty of accuracy and suitability
- § 16:3 — Notice of claim
- § 16:4 — Repercussions of breach of implied warranty
- § 16:5 — Elements of proof to demonstrate breach
- § 16:6 — Defenses available to the owner
- § 16:7 Design professional’s liability under warranty for errors—Majority view—Design professional not liable for errors or latent design defects
- § 16:8 — Minority position—Design professional impliedly warrants fitness for a particular purpose and general fitness of design

- § 16:9 —Implied promise to use reasonable and customary care in performance of professional services
- § 16:10 Contractor’s liability under warranty law—Express warranties
- § 16:11 — —Puffing
- § 16:12 — —Duration of warranty
- § 16:13 —Contractor’s implied warranties—Contractor’s implied warranty of workmanlike performance
- § 16:14 —Contractors’ implied warranties—Contractor’s implied warranty of workmanlike performance—Expert testimony
- § 16:15 —Contractor’s implied warranties—Implied warranty of workmanship not abrogated by express warranty of repair and replacement
- § 16:16 —Implied warranty of habitability—Protects purchasers of new homes
- § 16:17 — —Degree of defect—When is a home “not habitable”?
- § 16:18 — —Who is covered by the implied warranty of habitability?
- § 16:19 —Implied warranty of habitability—Disclaimer
- § 16:20 —Malfunction theory
- § 16:21 —Implied warranty of fitness for a particular purpose
- § 16:22 —Component parts doctrine
- § 16:23 —Notice of breach of warranty
- § 16:24 —Time for bringing action
- § 16:25 — —Discovery rule
- § 16:26 — —Statute of repose
- § 16:27 Arbitrability of breach of warranty
- § 16:28 Third-party beneficiary of warranties
- § 16:29 Public policy
- § 16:30 Recovery of consequential damages
- § 16:31 Disclaimers and limitations of liability
- § 16:32 Guarantees
- § 16:33 Contract term requiring manufacturer’s warranty

## **CHAPTER 17. ENVIRONMENTAL ISSUES IN CONSTRUCTION CONTRACTING**

- § 17:1 Introduction
- § 17:2 Clean Air Act—Asbestos issues
- § 17:3 —New source review
- § 17:4 —Permitting issues
- § 17:5 —Indoor air pollution
- § 17:6 Comprehensive Environmental Response, Compensation, and Liability Act issues
- § 17:7 Resource Conservation and Recovery Act
- § 17:8 —Waste issues

## TABLE OF CONTENTS

- § 17:9 —Underground storage tank issues
- § 17:10 —Anti-duplication provision
- § 17:11 Clean Water Act
- § 17:12 —NPDES issues
- § 17:13 —Wetlands issues
- § 17:14 —Regulated activities
- § 17:15 Endangered Species Act issues
- § 17:16 National Environmental Policy Act
- § 17:17 State transfer laws and state laws in general
- § 17:18 Lead-based paint
- § 17:19 Abatement work
- § 17:20 Multiemployer worksites
- § 17:21 Negligent exposure to hazardous materials
- § 17:22 Pollution exclusion clause in commercial liability policies
- § 17:23 Conclusion

Appendix 17-A. Checklist of Environmental Issues in  
Construction Contracting

## CHAPTER 18. *QUANTUM MERUIT*

- § 18:1 Introduction
- § 18:2 *Quantum meruit* and the contract—Express contracts
- § 18:3 —Implied contracts
- § 18:4 Case discussions
- § 18:5 —Elements and burdens of proof
- § 18:6 —In some courts, plaintiff must expect payment from the defendant, not a third-party beneficiary, for the *quantum meruit* claim to prevail
- § 18:7 —Cases where *quantum meruit* arises in the context of a clear contract
- § 18:8 — —Circumstances in which *quantum meruit* will be denied
- § 18:9 — —Circumstances in which *quantum meruit* will be granted
- § 18:10 — —Circumstances in which quantum meruit will be granted—Partial performance
- § 18:11 —What if the parties have a contract but one of them has breached it?
- § 18:12 —Waiver of right to sue by nonbreaching party
- § 18:13 —Entitlement to *quantum meruit* remedy under arbitration
- § 18:14 —Claim by subcontractor against owner
- § 18:15 —No *quantum meruit* recovery without proof that services rendered had value
- § 18:16 —Failure to file lien
- § 18:17 —*Quantum meruit* recovery when the contractor fails to comply with licensing statute

- § 18:18 —*Quantum meruit* recovery from landlord by contractor who contracted with tenant
- § 18:19 —*Quantum meruit* and privity
- § 18:20 —Entity being charged must receive benefits
- § 18:21 —Issue preclusion under the seventh amendment
- § 18:22 —Prejudgment interest
- § 18:23 Conclusion

## **CHAPTER 19. CORPORATE COUNSEL'S GUIDE TO THE DAVIS-BACON ACT**

- § 19:1 Introduction
- § 19:2 Contracts governed by the Davis-Bacon Act
- § 19:3 —“Construction” contracts and work “on the site”
- § 19:4 —“Public buildings” and “public works”
- § 19:5 —“Within the United States”
- § 19:6 —“Mechanics” and “laborers”
- § 19:7 —“Wages” and “fringe benefits”
- § 19:8 Provisions required in contracts governed by the Act
- § 19:9 —Provision specifying minimum wages to be paid, within DOL Guidelines
- § 19:10 — —The wage determination process
- § 19:11 — —The secretary’s authority regarding wage determinations under the Act
- § 19:12 — —Application of Davis-Bacon wage determinations to contracts with option clauses
- § 19:13 —Provisions stipulating weekly payment to employees
- § 19:14 Arbitration
- § 19:15 Penalties for violation of the Act—Liability on the contract, withholding, and challenges to withholding
- § 19:16 —Contract termination
- § 19:17 —Debarment
- § 19:18 —False Claims Act
- § 19:19 —No private right of action
- § 19:20 —Fair Labor Standards Act
- § 19:21 —Unjust enrichment
- § 19:22 Criticism of the Act
- § 19:23 Conclusion

Appendix 19-A. Fact Sheet #66: The Davis-Bacon and Related Acts (DBRA)—U.S. Department of Labor (April 2009)

Appendix 19-B. Fact Sheet #81: The Davis-Bacon Wage Survey Process—U.S. Department of Labor (April 2016)

TABLE OF CONTENTS

**CHAPTER 20. INCORPORATION BY REFERENCE AND FLOW-DOWN PROVISIONS IN CONSTRUCTION CONTRACTS**

- § 20:1 Introduction
- § 20:2 Incorporation by reference clauses are generally enforced
- § 20:3 Incorporation by reference or flow-down provisions are not all they are made out to be
- § 20:4 No damages for delay provisions
- § 20:5 Indemnity provisions
- § 20:6 Contract manual provisions
- § 20:7 Dispute resolution provisions
- § 20:8 —Federal contracting dispute resolution procedures
- § 20:9 —Incorporation of general contract arbitration clauses
- § 20:10 Forum selection clauses

**CHAPTER 21. PAYMENTS USING JOINT CHECKS**

- § 21:1 Introduction
- § 21:2 Joint check agreements—Consent required
- § 21:3 —Scope of the agreement
- § 21:4 —Condition precedent
- § 21:5 —Consideration
- § 21:6 —Protection of rights under the agreement
- § 21:7 —Identity of payees
- § 21:8 —Relationship of parties
- § 21:9 The joint check rule
- § 21:10 Priority of competing claims to payments
- § 21:11 The Miller Act
- § 21:12 Waiver
- § 21:13 Estoppel
- § 21:14 Damages
- § 21:15 Conclusion

**CHAPTER 22. DESIGNING AND BUILDING A PROJECT**

- § 22:1 Introduction
- § 22:2 —What the chapter covers
- § 22:3 —Criteria for a successful project
- § 22:4 —The owner needs to be in control
- § 22:5 —The value of developing owner's standard documents
- § 22:6 —Corporate counsel's role

CONSTRUCTION CONTRACTS DESKBOOK

- § 22:7 Key issues in drafting the designer agreement
- § 22:8 —Which entity will manage construction?
- § 22:9 —Designing to the owner’s program
- § 22:10 —Designing to the owner’s budget
- § 22:11 —Construction inspection
- § 22:12 —Schedule administration
- § 22:13 —Review of requisitions for payment
- § 22:14 —Review of change orders/analysis of claims
- § 22:15 —Reimbursable expenses/additional services
- § 22:16 —Deliverables required for management
- § 22:17 Managing the designer—Introduction
- § 22:18 —Establishing baselines
- § 22:19 —Program
- § 22:20 —Deliverables
- § 22:21 —Schedule
- § 22:22 —Budget
- § 22:23 —Progress Reports
- § 22:24 —Monitoring designer performance
- § 22:25 — —What to monitor
- § 22:26 — —How to monitor
- § 22:27 — — —Regular meetings
- § 22:28 — — —Document discussions and decisions
- § 22:29 — — —Require and utilize reports
- § 22:30 — —Designer not complying with requirements of designer agreement
- § 22:31 —The three gaps
- § 22:32 Key issues in drafting the construction contract—Introduction
- § 22:33 —Coordination with the design agreement
- § 22:34 —Risk allocation
- § 22:35 —Specific issues to consider when drafting the construction contract
- § 22:36 — —Schedule
- § 22:37 — —Change orders
- § 22:38 — —Damages for delay
- § 22:39 — —Indemnification
- § 22:40 — —Termination
- § 22:41 Effective contract administration—Introduction
- § 22:42 —Avoiding disputes
- § 22:43 —Comprehensive documentation
- § 22:44 — —The Contract documents
- § 22:45 — —What happens in the field
- § 22:46 — —Contractor submittals
- § 22:47 — —Correspondence
- § 22:48 —Document management
- § 22:49 —Effective communication
- § 22:50 — —Format

TABLE OF CONTENTS

|         |   |
|---------|---|
| § 22:51 | — —Substance  |
| § 22:52 | —Avoiding waivers   |
| § 22:53 | — —Responding to correspondence   |
| § 22:54 | — —Avoiding acquiescing in procedures and/or actions inconsistent with contractual requirements |
| § 22:55 | —Written procedures   |
| § 22:56 | — —Document management  |
| § 22:57 | — —Requisitions for payment   |
| § 22:58 | — —Change order and claims management   |
| § 22:59 | — —Contract closeout  |
| § 22:60 | —Rules of contract administration   |
| § 22:61 | Requirements for the contractor to prove claims—<br>Introduction                                |
| § 22:62 | —The four basic requirements for all claims   |
| § 22:63 | — —Actual damages   |
| § 22:64 | — —Entitlement  |
| § 22:65 | — — —Applicable contractual provisions  |
| § 22:66 | — — —The factual basis of the claim   |
| § 22:67 | — —Direct causation   |
| § 22:68 | — —Sufficient documentation   |
| § 22:69 | — — —Substantiation of the facts alleged  |
| § 22:70 | — — —Substantiation of damages  |
| § 22:71 | — —Conclusion: A claim submission must have all four elements                                   |
| § 22:72 | —What the contractor has to show for specific claims  |
| § 22:73 | — —Acceleration   |
| § 22:74 | — — —Contractor’s requirement to recover schedule   |
| § 22:75 | — — —Instruction to accelerate  |
| § 22:76 | — —Acts of God  |
| § 22:77 | — —Cardinal change  |
| § 22:78 | — —Defective specifications   |
| § 22:79 | — —Delay  |
| § 22:80 | — — —The function of construction schedules   |
| § 22:81 | — — —The two most common types of schedules   |
| § 22:82 | — — —Preparing a CPM schedule   |
| § 22:83 | — — —Understanding float  |
| § 22:84 | — — —Using the schedule to analyze delay claims   |
| § 22:85 | — —Denial of access to the site   |
| § 22:86 | — —Differing site conditions  |
| § 22:87 | — — —Physical condition at the site   |
| § 22:88 | — — —Differs significantly  |
| § 22:89 | — — —Prompt notice  |
| § 22:90 | — — —Site investigation   |
| § 22:91 | — —Extra work   |
| § 22:92 | — —Improperly denied substitution   |
| § 22:93 | — —Inadequate utilities   |

- § 22:94 — —Interference
- § 22:95 — —Performance impossible or impractical
- § 22:96 — —Problems caused by other contractors
- § 22:97 — —Wrongful termination
- § 22:98 Common owner defenses—Introduction
- § 22:99 —Change order includes all costs
- § 22:100 —Defective work
- § 22:101 —Designer’s decision is final
- § 22:102 —Failure to comply with procedural requirements of  
the contract
- § 22:103 —Lack of authority
- § 22:104 —Lack of causation
- § 22:105 —No damage for delay
- § 22:106 —Statutes of limitation
- § 22:107 Calculating damages—Introduction
- § 22:108 —The purpose of damages
- § 22:109 —All damage calculations based on the contract
- § 22:110 —Introduction to cost categories
- § 22:111 — —Labor costs
- § 22:112 — —Material costs
- § 22:113 — —Equipment costs
- § 22:114 — —Subcontractor costs
- § 22:115 — —Contractually specified markups
- § 22:116 — —Supplemental costs
- § 22:117 — —Home office overhead costs
- § 22:118 —Types of contractor damage calculations
- § 22:119 — —Actual costs
- § 22:120 — —Estimated costs
- § 22:121 — —Total costs
- § 22:122 — —Modified total cost
- § 22:123 —Damage calculations
- § 22:124 — —Additional time
- § 22:125 — —Extra costs
- § 22:126 How to analyze claims—Introduction
- § 22:127 — —Objectives of claims analysis
- § 22:128 — —Entitlement
- § 22:129 — —Damages
- § 22:130 —Reviewing the contractor’s claim submission
- § 22:131 —Analyzing the contractual requirements
- § 22:132 — —Procedural requirements
- § 22:133 — —Analyzing the substantive requirements
- § 22:134 — —Techniques of contractual analysis
- § 22:135 — — —Identify the specific issues
- § 22:136 — — —Examine the contract thoroughly
- § 22:137 — — —Review key control provisions
- § 22:138 — — —Read provisions in the context of the claim

## TABLE OF CONTENTS

|          |   |
|----------|---|
| § 22:139 | —Evaluating the contractor’s factual position |
| § 22:140 | — —Confirm work in question                   |
| § 22:141 | — —Utilizing construction inspection          |
| § 22:142 | — —Utilizing the schedule                     |
| § 22:143 | — —Reviewing the contractor’s documentation   |
| § 22:144 | — — —Contractual requirements                 |
| § 22:145 | — — —Support for factual assertions           |
| § 22:146 | — —Developing a conclusion                    |
| § 22:147 | —Determining entitlement                      |
| § 22:148 | —Calculating damages                          |
| § 22:149 | —Preparing a formal response                  |
| § 22:150 | Conclusion                                    |

## Volume 2

### CHAPTER 23. ARBITRATION OF CONSTRUCTION DISPUTES

|         |  |
|---------|--|
| § 23:1  | Introduction   |
| § 23:2  | Federal Arbitration Act                                    |
| § 23:3  | —Transactions “involving commerce”                         |
| § 23:4  | —Transactions “involving commerce”—Interstate              |
| § 23:5  | —Severability of agreement to arbitrate                    |
| § 23:6  | —Conflict between state law and federal law                |
| § 23:7  | —Bankruptcy  |
| § 23:8  | —Incorporation by reference                                |
| § 23:9  | —Assignment of arbitration clause                          |
| § 23:10 | —Arbitrary and capricious standard of review               |
| § 23:11 | —Waiver of right to compel arbitration                     |
| § 23:12 | —Vacating awards   |
| § 23:13 | —Post-award proceedings                                    |
| § 23:14 | State arbitration acts—Existence of agreement to arbitrate |
| § 23:15 | —Authority to decide arbitrability                         |
| § 23:16 | — —Construction Industry Arbitration Rules                 |
| § 23:17 | —Severability of agreement to arbitrate                    |
| § 23:18 | —Scope of arbitration clause                               |
| § 23:19 | —Incorporation by reference                                |
| § 23:20 | —Interrelated contracts                                    |
| § 23:21 | —Consolidation of arbitration hearings                     |
| § 23:22 | —Full faith and credit                                     |
| § 23:23 | — <i>Res judicata</i>                                      |
| § 23:24 | —When a valid agreement to arbitrate will not be enforced  |
| § 23:25 | —Standing to enforce arbitration agreement                 |
| § 23:26 | —Third-party beneficiary                                   |

- § 23:27 —Waiver
  - § 23:28 —Withdrawal of consent
  - § 23:29 —Union disputes
  - § 23:30 —Invalid arbitration agreements
  - § 23:31 Expedited arbitration of construction disputes
  - § 23:32 Non-signatories
  - § 23:33 Evidence
- Appendix 23-A. Summary of Significant Changes to  
Construction Industry Arbitration Rules  
and Mediation Procedures

## **CHAPTER 24. NEW CONSTRUCTION OBLIGATIONS UNDER THE PUBLIC ACCOMMODATIONS PROVISIONS OF THE AMERICANS WITH DISABILITIES ACT**

- § 24:1 Introduction
- § 24:2 Affected parties
- § 24:3 —Places of public accommodation and commercial facilities
- § 24:4 —Individuals with disabilities
- § 24:5 Prohibition against discrimination
- § 24:6 —General prohibition
- § 24:7 — —Activities
- § 24:8 — —Integrated settings
- § 24:9 — —Administrative methods
- § 24:10 — —Association
- § 24:11 —Specific prohibitions
- § 24:12 — —Existing facilities
- § 24:13 Prohibitions against discrimination—Specific prohibitions—  
Existing facilities—Readily achievable
- § 24:14 — — —Alterations
- § 24:15 — — —Maximum extent feasible
- § 24:16 — —New construction
- § 24:17 Exemptions
- § 24:18 Enforcement
- § 24:19 —Injury-in-fact
- § 24:20 —Standing
- § 24:21 —Indemnification
- § 24:22 Conclusion

Appendix 24-A. Common ADA Errors and Omissions in New  
Construction and Alterations—U.S.  
Department of Justice

Appendix 24-B. ADA Resources

## **CHAPTER 25. THE VISUAL ARTISTS RIGHTS ACT**

- § 25:1 Introduction

## TABLE OF CONTENTS

|   |   |
|---|---|
| § 25:2                                  | Claim for destruction   |
| § 25:3                                  | Claim to enforce right of integrity                                     |
| § 25:4                                  | Claim to enforce right of attribution                                   |
| § 25:5                                  | Types of works to which the Visual Artists Rights Act of 1990 applies   |
| § 25:6                                  | —Unfinished works   |
| § 25:7                                  | —Temporary works  |
| § 25:8                                  | —Immovable art  |
| § 25:9                                  | Works that are excluded under the Visual Artists Rights Act of 1990     |
| § 25:10                                 | —Works made for hire  |
| § 25:11                                 | —Advertising and promotional works                                      |
| § 25:12                                 | —Functional art   |
| § 25:13                                 | —Works of art that are illegally placed on property                     |
| § 25:14                                 | —Site-specific art  |
| § 25:15                                 | Duration of rights in works under the Visual Artists Rights Act of 1990 |
| § 25:16                                 | Establishing recognized stature   |
| § 25:17                                 | Construction/Renovation/Conservation                                    |
| § 25:18                                 | Are the claims covered under general liability insurance policies?      |
| § 25:19                                 | Sovereign immunity  |
| § 25:20                                 | Waiver  |
| § 25:21                                 | Recovery  |
| § 25:22                                 | —Attorneys' fees  |
| Appendix 25-A. Lease Contract Provision |   |

## PART II. FORMS

### CHAPTER 26. SAMPLE FORMS

|         |  |
|---------|--|
| § 26:1  | Construction bid solicitation form   |
| § 26:2  | Construction contract proposal   |
| § 26:3  | Contractor qualification statement   |
| § 26:4  | Contractor prequalification questionnaire  |
| § 26:5  | Sample instructions to bidders   |
| § 26:6  | Lump sum construction contract proposal—Owner's form                               |
| § 26:7  | Construction agreement   |
| § 26:8  | Special services agreement (construction context)                                  |
| § 26:9  | Small construction contract  |
| § 26:10 | Contractor and owner form  |
| § 26:11 | Agreement for construction services (from a large bottling company)                |
| § 26:12 | Sample time-and materials form   |
| § 26:13 | Blanket contract for miscellaneous construction (medium sized manufacturing plant) |

CONSTRUCTION CONTRACTS DESKBOOK

- § 26:14 Annual contractor services agreement
- § 26:15 Cost-plus construction agreement (large diversified company—Chemical)
- § 26:16 Cost-plus-fixed-fee construction agreement (large diversified company—Manufacturing)
- § 26:17 Lump sum construction contract (large diversified company—Chemical)
- § 26:18 Construction contract lump sum forms
- § 26:19 General requirements for construction (major utility)
- § 26:20 General terms and conditions for construction (major utility)
- § 26:21 Consulting agreement for construction services
- § 26:22 Confidential information agreement with subcontractors engaged in construction work
- § 26:23 Supplementary terms and conditions for purchase orders issued for construction, installation, or repair work to be performed on your premises
- § 26:24 Terms and conditions for work to be performed on buyer's property
- § 26:25 Supplementary terms and conditions for work done on your premises
- § 26:26 Independent contractor's agreement for use in the United States
- § 26:27 Special conditions—Independent contractor agreement (construction context)
- § 26:28 Agreement between contractor/builder and subcontractor
- § 26:29 Construction contract between construction manager and contractor
- § 26:30 Contract for construction projects of limited scope
- § 26:31 Engineering contract
- § 26:32 Engineering contract 2
- § 26:33 Engineering Services, Equipment Sale, and Construction Agreement
- § 26:34 Architectural agreement short form
- § 26:35 Conditions for contract for architectural and engineering services
- § 26:36 Waiver of mechanic's and/or materialmen's liens
- § 26:37 Waiver of liens and claims
- § 26:38 Waiver of lien
- § 26:39 Major chemical company—Supplier's release
- § 26:40 Contractor's release
- § 26:41 Sample payment bond
- § 26:42 Sample performance bond
- § 26:43 Sample performance and payment bond
- § 26:44 General procedures—Health, safety, and environmental protection rules for contractors

## TABLE OF CONTENTS

- § 26:45 General rules and procedures expected of contractors and service organizations of company
- § 26:46 Necessary precautions checklist
- § 26:47 Contractor safety guidelines from a large consumer products company
- § 26:48 Construction safety checklist
- § 26:49 Sample agreement regarding use of alcohol and controlled substances by contractors and suppliers
- § 26:50 Insurance agreement
- § 26:51 Contractor employee confidentiality agreement
- § 26:52 Secrecy and inventions agreement
- § 26:53 Sample confidentiality agreement
- § 26:54 Sample contract for labor, supervision, and materials
- § 26:55 Field Service Agreement
- § 26:56 Supervisory services conditions
- § 26:57 Equipment loan agreement
- § 26:58 Agreement for plumbing/electrical services between company and contractor
- § 26:59 General conditions—Equipment rental (pharmaceutical company)
- § 26:60 A checklist for drafting terms and conditions for construction contracts
- § 26:61 Selected terms and conditions for construction contracts

## **CHAPTER 27. FORMS FROM THE SEC'S EDGAR DATABASE**

- § 27:1 Construction Agreement
- § 27:2 Construction Agency Agreement
- § 27:3 Engineering, Procurement and Construction Contract
- § 27:4 Construction Loan and Security Agreement
- § 27:5 Construction Contract
- § 27:6 Tenant Work Letter
- § 27:7 Fixed Price Turnkey Agreement for the Engineering, Procurement and Construction of Train 4 Rio Grande Natural Gas Liquefaction Facility (2024)
- § 27:8 Health, Safety, Security, and Environmental Policies (2024)
- § 27:9 Contractor Document Deliverables (2024)
- § 27:10 Amended and Restated Engineering, Procurement and Construction Agreement—Venture Global Inc. (2025)
- § 27:11 Master Construction Agreement (2025)
- § 27:12 Development Agreement
- § 27:13 Environmental Indemnity Agreement
- § 27:14 Engineering, Procurement and Construction Agreement—SolarMax Technology Inc. (2025)

## CONSTRUCTION CONTRACTS DESKBOOK

- § 27:15 Lien Waiver Forms
- § 27:16 Line Installation Agreement
- § 27:17 Construction Management Services Agreement
- § 27:18 Contractor and Subcontractor Waivers and Releases  
(2024)
- § 27:19 Change Order Form (2024)

## **APPENDICES**

- Appendix A. Construction Contracts Bibliography
- Appendix B. Internet Resources on Construction Contracting
- Appendix C. Summaries of Forms Available on EDGAR

### **Table of Laws and Rules**

### **Table of Cases**

### **Index**