

CONTENTS

Sean C. Gay <i>Attorney, Stoel Rives LLP</i> <i>PROPERLY BALANCING RISK AND REWARD</i>	7
Ronald R. Rossi <i>Partner, Kasowitz, Benson, Torres & Friedman LLP</i> <i>HOW TO USE A SURETY AS A HEDGE TO MITIGATE RISK ON JOINT VENTURE MEGA-PROJECTS</i>	17
Scott H. Stopnik and Nicholas R. Caiazzo <i>Partners, Wilson, Elser, Moskowitz, Edelman & Dicker LLP</i> <i>THE ALLOCATION OF RISK: THE IMPORTANCE OF DRAFTING PROPER INDEMNIFICATION AND HOLD HARMLESS PROVISIONS, A FIFTY-STATE PERSPECTIVE</i>	33
Lawrence C. Melton <i>Special Counsel, Nexsen Pruet LLC</i> <i>FROM PUNCH-LIST TO LATENT DEFECTS: INCENTIVES AND DISINCENTIVES TO GET THE WORK FINISHED AND REPAIRED</i>	77
Mary Jane Augustine <i>Partner, McCarter & English LLP</i> <i>ADVISING CLIENTS ON DESIGN AND CONSTRUCTION CONTRACTS</i>	105
J. Mark Grundy <i>Partner, Greenebaum Doll & McDonald PLLC</i> <i>ASSISTING CLIENTS IN COMMERCIAL CONSTRUCTION PROJECTS: MEETING REGULATORY STANDARDS</i>	121

Margaret E. Greene <i>Attorney, Honigman Miller Schwartz and Cohn LLP</i> <i>STRUCTURING AND DOCUMENTING THE</i> <i>OWNER-CONTRACTOR RELATIONSHIP</i>	139
George Keith Martin <i>Partner, McGuireWoods LLP</i> <i>THE CONSTRUCTION PROCESS</i> <i>FROM THE OWNER'S PERSPECTIVE</i>	157
Samuel Sultanik <i>Partner, Hughes Hubbard & Reed LLP</i> <i>UNDERSTANDING AND ACHIEVING</i> <i>THE CLIENT'S GOALS</i>	201
Appendices	213

Appendices

CONTENTS

Appendix A: Performance Bond	214
Appendix B: Payment Bond	215
Appendix C: Subcontract	217
Appendix D: Risk Transfer Rules by Jurisdiction	238
Appendix E: Agreement for Design Architect's Services	251
Appendix F: Matrix of Responsibility	288
Appendix G: Project Delivery Structures	295
Appendix H: Construction Contract Requirement and Safeguards for the Project Owner	305
Appendix I: General Conditions of a Design-Build Contract	318
Appendix J: Contract between Owner and Design-Build Contractor	395
Appendix K: Subcontract Agreement	398
Appendix L: Commissioning Guidelines	418