

Index

- ADJUDICATION, 7:8**
- ARBITRATION, 3:20, 7:7, 7:9, 7:11**
- BONDS, HOLDBACK, 4:21**
- BONUS FOR EARLY COMPLETION, 6:21**
- CASH ALLOWANCES, 4:18**
- CHANGE OF LAW, 3:34**
- CHANGES TO WORK**
 - Generally, **3:15 to 3:19**
 - Change directives, **3:19**
 - Change order, **3:15**
 - Negative change orders, **3:18**
 - Schedule impact, **3:17**
 - Valuing changes, **3:16**
- CLAIMS LIMITATION PERIOD, 6:40**
- COMPLETING THE WORK**
 - Generally, **5:1 to 5:14**
 - Bonus for early completion, **6:21**
 - Final completion, **5:8**
 - Punchlist and punchlist holdback
 - generally, **5:5 to 5:7**
 - development of the punchlist, **5:6**
 - punchlist holdback, **5:7**
 - Substantial completion
 - generally, **5:1 to 5:5**
 - certification of substantial completion, **5:4**
 - contractual significance, **5:1**
 - phased completion, **5:5**
 - requirements of substantial completion, **5:2**
 - substantial completion vs. substantial performance, **5:3**
- COMPLETING THE WORK**
 - Cont'd
 - Warranties and latent defects
 - generally, **5:9 to 5:14**
 - introduction to construction warranties, **5:9**
 - latent defects, **5:14**
 - scope and remedy, **5:10**
 - subcontractor and supplier warranties — transfer and enforcement, **5:12**
 - warranty period, **5:11**
- CONSEQUENTIAL DAMAGES, 6:19, 6:36**
- CONSTRUCTION CONTRACTS**
 - Forms of agreement, **2:10**
 - Importance of, **1:2**
- CONSTRUCTION COORDINATION RISK, 3:21**
- CONSTRUCTION DELAY**
 - Bonus for early completion, symmetric, **6:21**
 - Changes of law, **3:34**
 - Damages
 - generally, **6:18 to 6:21**
 - consequential damages, **6:36**
 - liquidated damages for delay, **6:19**
 - Delays attributed to owner or contractor, **3:33**
 - Force majeure and weather delays, **3:29 to 3:32**
 - Insurance considerations, **6:15**
 - Recovery and accelerations schedules, **3:36**
 - Unknown or unforeseen conditions, **3:35**

CONSTRUCTION SAFETY

Generally, **3:8**
Occupational health and safety, **6:9**
The *Sudbury* Decision, **3:10**

CONSTRUCTION SCHEDULE

Generally, **3:27 to 3:28**
Critical path and float, **3:28**

**CONTRACTOR'S EQUIPMENT,
6:16**

**CONTRACTOR'S
OBLIGATIONS, SECURING**

Generally, **6:22**
Letters of credit
generally, **6:23 to 6:26**
amount, **6:24**
draw conditions, **6:26**
timing, **6:25**
Owner's obligations, securing, **6:29**
Parent company guarantees, **6:28**
Surety bonds, **6:27**

**COST-REIMBURSABLE
CONTRACTS**

Generally, **4:2**
Cost of the work, **4:5**
Fixed elements in a reimbursable
contract, **4:3**
Importance of definition of cost of
the work for other pricing
models, **4:6**
Limit of liability quantum, **6:34**
Progressive design-build model, **2:4**

CURE PERIODS, 7:1 to 7:2

DAMAGES

Bonus for early completion, **6:21**
Consequential damages, **6:19, 6:36**
Delay damages, **6:18 to 6:21, 6:36**
Delay liquidated damages, **6:19**
Liquidated damages, **6:37**
Other considerations, **6:20**

**DEFAULTS, TERMINATION,
SUSPENSION, AND DISPUTE
RESOLUTION**

Generally, **7:1 to 7:11**
Dispute resolution
generally, **7:6**
adjudication, **7:8**
arbitration, **7:11**
dispute resolution boards, **7:10**
informal dispute resolution, **7:7**
mediation, **7:9**
Events of defaults & cure periods,
7:1 to 7:2
cure periods, **7:2**
events of default, **7:1**
Remedies for default, **7:3**
Suspension, **7:5**
Termination for convenience, **7:4**

DELIVERY MODELS

Generally, **2:1**
Construction manager, **2:3**
Design-builder, **2:4**
General contractor, **2:2**
Hybrids, **2:5**

DISPUTE RESOLUTION

Generally, **7:6**
Adjudication, **7:8**
Arbitration, **7:11**
Dispute resolution boards, **7:10**
Informal dispute resolution, **7:7**
Mediation, **7:9**

EVENTS OF DEFAULT, 7:1

FIXED-PRICE CONTRACTS, 4:1

**FIXED PRICE VS. COST PLUS,
2:6**

**FORCE MAJEURE AND
WEATHER DELAYS, 3:29 to
3:32**

FORMS OF AGREEMENT, 2:10

FULL NOTICE TO PROCEED, 3:6

**GENERAL OBLIGATION TO
PERFORM THE WORK**

- Generally, **3:1**
- Scope of work, **3:3**
- Standard of care, **3:2**
- The services, **3:5**
- Timely performance, **3:4**

**GUARANTEED MAXIMUM
PRICE CONTRACTS**

- Generally, **4:7 to 4:9**
- Bonuses in guaranteed maximum price contracts, **4:8**
- Optional guaranteed maximum price, **4:9**

HAZARDOUS MATERIALS, 3:25**HOLDBACKS**

- Bonds, **4:21**
- Letters of credit, **4:21, 4:22**
- Lien holdbacks, **4:19**
- Punchlist holdback, **5:7**

**INDEMNIFICATION BY THE
OWNER, 6:12****INDEMNIFICATION OF THE
CONSULTANT, 6:11****INDEMNITIES**

- Generally, **6:5**
- Indemnification by the contractor generally, **6:6**
 - breach of contract, or violation of laws, regulations, or any applicable permits, **6:8**
 - occupational health and safety, **6:9**
 - other indemnities, **6:10**
 - wilful misconduct and negligent acts and omissions of contractor and its subcontractors, **6:7**
- Indemnification by the owner, **6:12**
- Indemnification of the consultant, **6:11**

**INFORMAL DISPUTE
RESOLUTION, 7:7****INSURANCE**

- Generally, **6:13**
- Builder's all risk, **6:15**
- Contractor's equipment, **6:16**
- Insurance certificate, **6:17**
- Liability insurance, **6:14**

**INTELLECTUAL PROPERTY,
3:24, 6:5, 6:39****INTERNATIONAL
COMMERCIAL TERMS
(INCOTERMS), 6:4****KEY PERSONNEL, 3:26****LATENT DEFECTS, 5:14****LENDER AGREEMENTS**

- See secured lenders, provisions for

LETTERS OF CREDIT

- Generally, **6:23**
- Amount, **6:24**
- Draw conditions, **6:26**
- Holdback, **4:21**
- Timing, **6:25**

LIABILITY

- Delay damages
 - generally, **6:18 to 6:21, 6:36**
 - bonus for early completion, **6:21**
 - delay liquidated damages, **6:19**
- Indemnities
 - generally, **6:5**
 - indemnification by the contractor, **6:6**
 - indemnification by the owner, **6:12**
 - indemnification of the consultant, **6:11**
- Insurance
 - generally, **6:13**
 - builder's all risk, **6:15**
 - contractor's equipment, **6:16**
 - insurance certificate, **6:17**

LIABILITY—Cont'd

- Insurance—Cont'd
 - liability insurance, **6:14**
- Limits of liability
 - consequential damages, **6:36**
 - contractor's overall limit
 - generally, **6:30**
 - insurance and other recovered amounts, treatment of, **6:32**
 - liability quantum, limit of, **6:34**
 - limit of liability, sample, **6:35**
 - scope, **6:31**
 - third party claims, approach to, **6:33**
 - liquidated damages, **6:19, 6:37**
- Securing the contractor's obligations
 - generally, **6:22**
 - letters of credit, **6:23 to 6:26**
 - parent company guarantees, **6:28**
 - surety bonds, **6:27**
- Securing the owner's obligations, **6:29**
- Title and risk of loss,
 - International Commercial Terms (Incoterms), **6:4**
 - owner-supplied equipment, **6:3**
 - title transfer, **3:13, 6:1**
 - transfer of risk of loss, **6:2**
- Waivers of claims
 - by contractor, **6:38**
 - by owner, **6:39**
 - claims limitation period, **6:40**

LIEN LEGISLATION

- Generally, **4:19**
- Holdback letters of credit and holdback bonds, **4:21**
- Removal of liens, **4:22**
- Substantial performance, **4:20**

LIMITATION PERIOD, CLAIMS, 6:40

LIMITED NOTICE TO PROCEED, 3:6

LIMITS OF LIABILITY

- Consequential damages, **6:36**
- Contractor's overall limit
 - generally, **6:30**
 - approach to third party claims, **6:33**
 - insurance and other recovered amounts, **6:32**
 - limit of liability quantum, **6:34**
 - sample limit of liability, **6:35**
 - scope, **6:31**
 - third-party claims, **6:33**
- Liquidated damages, **6:19, 6:37**

LIQUIDATED DAMAGES, 6:19, 6:37

MEDIATION, 7:9

MILESTONE PAYMENTS VS. PROGRESS PAYMENTS

- Generally, **4:14**
- Milestone payments, **4:16**
- Mobilization payments, **4:17**
- Progress payments, **4:15**

NEGATIVE CHANGE ORDERS, 3:18

NOTICE TO PROCEED

- Full notice to proceed, **3:6**
- Limited notice to proceed, **3:7**

OBLIGATIONS

- Securing the contractor's obligations
 - generally, **6:22**
 - letters of credit, **6:23 to 6:26**
 - parent company guarantees, **6:28**
 - surety bonds, **6:27**
- Securing the owner's obligations, **6:29**

OCCUPATIONAL HEALTH AND SAFETY, 6:9

OPTIONAL GUARANTEED MAXIM PRICE, 4:9

**OWNER OR CONTRACTOR
DELAYS, 3:33****OWNER-SUPPLIED
EQUIPMENT, 3:20 to 3:21****PARENT COMPANY
GUARANTEES, 3:14, 3:37,
4:17, 6:28 to 6:29****PAYMENT FOR THE WORK**Cash allowances, **4:18**Cost of the work, **4:5**Cost-reimbursable contracts
generally, **4:2**Fixed elements in a reimbursable
contract, **4:3**
importance of definition of cost
of the work for other pricing
models, **4:6**Fixed-price contracts, **4:1**Guaranteed maximum price
contracts
generally, **4:7**
guaranteed maximum price bonus,
4:8
optional guaranteed maximum price,
4:9Lien legislation
generally, **4:19**
holdback letters of credit and
holdback bonds, **4:21**
removal of liens, **4:22**
substantial performance, **4:20**Payment schemes: milestone pay-
ments vs. progress payments
generally, **4:14**
milestone payments, **4:16**
mobilization payments, **4:17**
progress payments, **4:15**Prompt payment
generally, **4:11**
draft invoice, **4:12**
proper invoice, **4:13**
Unit price contracts, **4:10****PAYMENT OF
SUBCONTRACTORS AND
SUPPLIERS, 3:12****PERFORMANCE OF THE WORK**Changes to work
change directives, **3:19**
change orders, **3:15**
negative change orders, **3:18**
schedule impact, **3:17**
valuing changes, **3:16**Construction delay
changes of law, **3:34**
delays attributed to owner or
contractor, **3:33**
force majeure and weather
delays, **3:29 to 3:32**
recovery and accelerations
schedules, **3:36**
unknown or unforeseen condi-
tions, **3:35**Construction safety, (OHSA)
generally, **3:8**
occupational health and safety,
6:9
the *Sudbury* decision, **3:10**Construction schedule
generally, **3:28 to 3:28**
critical path and float, **3:28**General obligation to perform the
work
generally, **3:1**
scope of work, **3:3**
standard of care, **3:2**
the services, **3:5**
timely performance, **3:4**Hazardous materials, **3:25**Intellectual property, **3:24, 6:5, 6:39**Key personnel, **3:26**Notice to proceed
full notice to proceed, **3:6**
limited notice to proceed, **3:7**Owner-supplied equipment
generally, **3:20**

PERFORMANCE OF THE WORK

—Cont'd

Owner-supplied equipment

—Cont'd

construction coordination risk,
3:21

performance risk, **3:22**

risk of loss, **3:23**

Provisions for secured lenders

generally, **3:37**

lender direct agreements, key
elements in, **3:38**

other provisions for secured lend-
ers, **3:39**

Subcontractors and suppliers

generally, **3:11**

payment of subcontractors and
suppliers, **3:12**

step-in rights, **3:14**

title transfer, **3:13**

PERSONNEL, KEY, 3:26

PRICING MODELS

Generally, **2:9**

Fixed general conditions work, **2:7**

Fixed price vs. cost plus, **2:6**

Guaranteed maximum price, **2:7**

Hybrid models, **2:5**

PROGRESS PAYMENTS

See milestone payments vs. prog-
ress payments

PROMPT PAYMENT

Generally, **4:11**

Draft invoice, **4:12**

Proper invoice, **4:13**

**PUNCLIST AND PUNCLIST
HOLDBACK**

Development of the punchlist, **5:6**

Punchlist holdback, **5:7**

**QUANTUM, LIMIT OF
LIABILITY, 6:34**

**RECOVERY AND
ACCELERATIONS**

SCHEDULES, 3:36

REMEDIES FOR DEFAULT, 7:3

REMOVAL OF LIENS, 4:22

**REQUIREMENTS OF
SUBSTANTIAL
COMPLETION, 5:2**

RISK

Construction coordination, **3:21**

Insurance

generally, **6:13**

builder's all risk, **6:15**

contractor's equipment, **6:16**

insurance certificate, **6:17**

liability insurance, **6:14**

Performance, **3:22**

Risk of loss, **3:23**

SCHEDULE IMPACT, 3:17

SCOPE OF WORK, 3:3

**SECURED LENDERS,
PROVISIONS FOR**

Generally, **3:37**

Lender direct agreements, key ele-
ments in, **3:38**

Other provisions for secured lend-
ers, **3:39**

**SECURING THE
CONTRACTOR'S
OBLIGATIONS**

Generally, **6:22**

Letters of credit, **6:23 to 6:26**

generally, **6:23 to 6:26**

amount, **6:24**

draw conditions, **6:26**

timing, **6:25**

Parent company guarantees, **6:28**

Securing the owner's obligations,
6:29

Surety bonds, **6:27**

STANDARD OF CARE, 3:2

STEP-IN RIGHTS, 3:14

SUBCONTRACTORS AND SUPPLIERS

- Generally, **3:11**
- Payment of subcontractors and suppliers, **3:12**
- Step-in rights, **3:14**
- Title transfer, **3:13**

SUBSTANTIAL COMPLETION

- Bonus for early completion, **6:21**
- Certification of substantial completion, **5:4**
- Contractual significance, **5:1**
- Phased completion, **5:5**
- Requirements of substantial completion, **5:2**
- Substantial completion vs. substantial performance, **5:3**

SUBSTANTIAL PERFORMANCE, 4:20, 5:2, 5:3

SUDBURY DECISION, 3:10

SURETY BONDS, 4:21, 6:27

SUSPENSION, 7:5

TERMINATION FOR CONVENIENCE, 7:3 to 7:5

THIRD PARTY CLAIMS, 6:33

TITLE TRANSFER, 6:1 to 6:2

TRANSFER OF RISK OF LOSS, 6:2

UNIT PRICE CONTRACTS, 4:10

UNKNOWN OR UNFORESEEN CONDITIONS, 3:35

VALUING CHANGES, 3:16

WAIVERS OF CLAIMS

- By contractor, **6:38**
- By owner, **6:39**
- Claims limitation period, **6:40**

WARRANTIES AND LATENT DEFECTS

- Generally, **5:9**
- Latent defects, **5:14**
- Scope and remedy, **5:10**
- Statutory warranties, **5:13**
- Subcontractor and supplier warranties - transfer and enforcement, **5:12**
- Warranty period, **5:11**

WEATHER DELAYS AND FORCE MAJEURE, 3:29 to 3:32